

Project Plan: SmartHire Recruitment System

Performed by: Lưu Chí Hải, Reviewed by: Nguyễn Gia Quốc Uy, Edited by: Lưu Chí Hải

Planning status: reconciled through the Sprint 5 Weekly Report dated 12-08-2026 and its supporting Notion and task-assignment evidence. Sprint 5 remains in progress.

1. Introduction

Performed by: Lưu Chí Hải, Reviewed by: Nguyễn Gia Quốc Uy, Edited by: Lưu Chí Hải

SmartHire is an AI-assisted applicant tracking system designed to support recruitment workflows for small and medium-sized enterprises in Vietnam. It centralizes candidate profiles and CVs, job postings, applications, recruitment pipelines, notifications, moderation, and candidate screening in a responsive web application.

The platform serves candidates, company members involved in recruitment, and platform administrators. AI-assisted scoring provides decision-support information and explanations, while authorized recruiters remain responsible for all recruitment decisions.

2. Project Overview

Performed by: Lưu Chí Hải, Reviewed by: Nguyễn Gia Quốc Uy, Edited by: Lưu Chí Hải

2.1. Goals

The project aims to:

- Provide a centralized recruitment workflow for candidates, company members, and platform administrators.
- Reduce fragmented recruitment work performed through disconnected emails and spreadsheets.
- Provide candidates with job discovery, application submission, application tracking, and notifications.
- Provide authorized company members with job-posting, applicant-review, candidate-scoring, and pipeline-management capabilities.
- Provide administrators with employer verification, job moderation, user management, and audit capabilities.
- Preserve human control over all candidate-progression and hiring decisions.
- Maintain traceability among the Vision Document, functional requirements, use cases, implementation tasks, and tests.
- Deliver the required documents, software builds, reports, and evidence within the project schedule.

2.2. Scope

At a high level, SmartHire covers the following product areas:

1. Authentication, authorization, and company-scoped access control.
2. Account and candidate-profile management.
3. CV upload, parsing, review, and reuse.
4. Job discovery, filtering, saving, sharing, reporting, and application submission.

5. Candidate-side application tracking.
6. Company-scoped job-posting management.
7. Hybrid candidate screening using deterministic matching and AI-assisted semantic analysis.
8. A recruitment pipeline using the canonical application stages defined in the Vision Document.
9. Email and in-app notifications.
10. Employer verification, company-membership management, job moderation, and user management.
11. Backend audit records for security-sensitive and administrative actions.
12. Recruitment analytics and authorized data export as P1 capabilities.

The current project release does not include:

- AI-generated job descriptions.
- AI resume rewriting or resume enhancement.
- Fully automated candidate rejection, progression, or hiring.
- Semantic AI job recommendations.
- External calendar synchronization.
- Payroll.
- Employee onboarding.
- A complete human-resource management suite.

The Sprint 5 Weekly Report assigns Chat Messaging work, but Chat Messaging is not one of the 12 feature groups in the current Vision Document. It is therefore tracked in this plan as a pending scope clarification, not as an approved addition to the release baseline. It must not displace unfinished P0 work unless the Vision Document and related traceability records are formally updated.

2.3. Delivery Form

SmartHire is delivered as a responsive web application supporting candidate, recruiter, and administrator workflows.

2.4. Project Constraints

ID	Constraint	Planning Impact
CON-01	The project is completed by a five-member student team under fixed academic deadlines.	Tasks require clear ownership, review responsibility, dates, and acceptance criteria.
CON-02	Project tasks and schedules must be tracked in Notion and remain consistent with this Project Plan.	Assignment or schedule changes must be updated in both locations.
CON-03	Project documents must be written in English and maintained in Markdown and rendered PDF formats.	Documentation tasks include writing, review, conversion, and submission evidence.
CON-04	Source code and project documents must be version-controlled in Git.	Work must preserve commit history and follow the team Git workflow.

ID	Constraint	Planning Impact
CON-05	Required document sections must identify the performer, reviewer, and editor.	A document section is incomplete until its review information is recorded.
CON-06	Recruitment permissions are granted through company-scoped memberships, and company data must remain isolated between tenants.	Backend authorization and testing must verify role, membership, company context, and resource ownership.
CON-07	CVs, contact details, company documents, evaluation notes, and application records are sensitive data.	Secure storage, restricted access, validation, and privacy testing are required.
CON-08	AI scoring is advisory and must not automatically reject, progress, or hire candidates.	Human override and final recruiter control must be preserved.
CON-09	Job matching is rule-based; semantic AI processing is limited to CV-to-job scoring and explanations.	Job-recommendation tasks must not be described as semantic AI recommendations.
CON-10	Supported CV formats are PDF and DOCX, with a maximum file size of 5 MB.	Upload, parsing, scanning, storage, and failure handling must follow these limits.
CON-11	Core operations must continue when the AI service or email service is temporarily unavailable.	Fallback, retry, timeout, logging, and failure handling must be specified and tested.
CON-12	P0 capabilities must be stabilized before P1 analytics and export capabilities.	P1 work may be deferred consistently with the Vision. The deferral must be recorded in the Project Plan, requirements traceability, and demonstration plan; the Vision Document requires revision only if the approved product scope or priority changes.
CON-13	Spec Kit implementation must preserve its specifications, clarifications, implementation plan, task breakdown, analysis or checklist when used, and source code.	These artifacts are required as implementation evidence.

2.5. Assumptions and Dependencies

The plan assumes that:

- Users have internet access and use a supported modern browser.
- Candidates provide CVs in supported PDF or DOCX formats.
- Recruiters provide accurate job information and valid company-verification documents.
- Administrators review company, membership, and job-posting requests.

- Reviewer assignments follow the Reviewer field recorded for each task in Section 4 where confirmed; the new Sprint 5 assignments require reviewer confirmation in Notion.
- Notion is updated whenever project scope, ownership, dates, or task status changes.

The project depends on:

- The team Notion task tracker.
- The Git repository.
- The Spec Kit workflow.
- A relational database.
- Secure file storage.
- An external email-delivery service.
- An external AI service.
- A PDF or DOCX file-parsing service.

The Vision Document is used as the product-scope baseline as instructed, but its metadata still identifies version 1.1 as a **Working Draft**, last updated 10-07-2026, with status **Draft for Team Review**. The later Weekly Reports record the Vision update task as completed but do not record a newer version number or formal approval. Final approval status therefore remains uncertain and should be confirmed rather than inferred.

2.6. Deliverables

The project deliverables and their planning status based on the latest PA5 evidence are:

ID	Deliverable	Related Tasks	Status at Latest PA5 Evidence
DEL-01	A responsive SmartHire web application and its source code.	S3-05, S4-02A–B, S4-03, S4-08A–B, S5-01A–B, S5-02A–C, S5-03A–B, S5-04B, S5-05B, S5-06–S5-07	In progress. The initial Sprint 5 landing-page, administrator, recruiter, access-control, scoring, and messaging work is completed. The supporting Notion evidence also marks the Recruiter job-posting flow, administrator approval of Recruiter job posts, Admin feature logic, and data backup completed; Recruiter feature logic, overall UI upgrades, minor features, integration, and stabilization remain in progress.
DEL-02	A revised and continuously maintained Project Plan that addresses previous feedback and remains consistent with the approved Notion task tracker and current assignment requirements.	S3-10, S4-15, S5-04A–B	In progress. The PA5 Weekly Report work is completed, while the Project Plan, System Context, and Frontend Component Diagram update remains active and depends on further implementation progress.
DEL-03	A revised Vision Document, with a high-level Product Overview and feature descriptions that include	S3-04	The revision task is reported completed and the document is used as the scope

ID	Deliverable	Related Tasks	Status at Latest PA5 Evidence
	business rationale and primary beneficiaries.		baseline; its own metadata still labels it a Working Draft pending team review.
DEL-04	One consolidated Changes.md file recording the material document and project changes introduced through PA4.	S3-04, S3-10, S3-12, S4-12	Completed through PA4.
DEL-05	Spec Kit and specification-driven development artifacts (constitution.md , generated Markdown artifacts, specifications, clarifications, implementation plans, task breakdowns, analysis/checklists, source code).	S2-01, S2-10, S3-05, S3-07, S4-02A–B, S4-03, S5-01A, S5-02A, S5-03A, S5-04B	Partially completed. The report records specifications for Feature Groups 5, 7, 9, 10, 11, and 12 as completed. Feature Group 8 — Kanban was reassigned from Tuấn to Hải and remains assigned work.
DEL-06	Mermaid use-case models covering the functional requirements in the revised Vision Document.	S3-01, S3-06, S3-08, S3-09	Completed during Sprint 3.
DEL-07	Use-case specifications (IDs, actors, descriptions, preconditions, basic/alternative flows, postconditions).	S3-01, S3-06, S3-08, S3-09	Completed for the Sprint 3 use-case package; further feature specifications continue in Sprint 5.
DEL-08	Prototype evidence for the basic and alternative flows of the documented use cases.	S3-01, S3-06, S3-08, S3-09	Completed during Sprint 3.
DEL-09	One full-stack Authentication, Authorization, and Access Control functional group implemented through Spec Kit during Sprint 3.	S3-05, S3-07	Completed and reported as the deployed Sprint 3 functional group.
DEL-10	A final test package containing the Test Plan, reviewed and refined test cases, execution results, test summary, and linked bug reports.	S5-04A, S5-05A–B, S5-06–S5-07	Preparation completed; execution remains. Hải and Khôi completed the Test Plan and test-case research, and Khôi completed his review of testing requirements for completed features. The available PA5 evidence does not record completion of the final Test Plan, test execution, test summary, or defect-reporting work.
DEL-11	Weekly Reports, Scrum Meeting records, and Notion task-tracker screenshots.	S1-05, S2-05, S2-15, S3-11, S4-06, S5-04A, S5-12	Completed through the 12-08 Sprint 5 report and its supporting evidence; continued final Sprint 5 reporting remains planned.

ID	Deliverable	Related Tasks	Status at Latest PA5 Evidence
DEL-12	Individual AI Usage Reports recorded for the members assigned in each sprint.	S2-11A–E, S3-03A–E, S4-13A–E, S5-10	Completed through PA4; final reporting remains planned.
DEL-13	User, technical, and project documentation updated to reflect the final implemented system.	S5-04B, S5-05B, S5-10	In progress. The Project Plan, System Context, Frontend Component, Container, Backend, and Deployment diagram updates remain active; final synchronization remains planned.
DEL-14	Markdown and PDF versions of the required project documents.	S2-16A–C, S2-17, S3-02, S4-09–S4-12, S4-15, S5-04B, S5-10, S5-11	Completed for earlier stages; final Markdown/PDF synchronization remains in progress or planned.
DEL-15	Git commit-history evidence and the final submission package.	S5-10, S5-11	Planned.
DEL-16	Build 1: full-stack Authentication, Authorization, and Access Control increment.	S3-05, S3-07	Completed by the Sprint 3 exit and confirmed in the Sprint 4 report.
DEL-17	PA4 system increment and architecture package, including two Spec Kit functional groups, system review and UI/UX improvements, C4 diagrams, technical documentation, change records, the updated Project Plan, AI Usage Reports, and demo evidence.	S4-01, S4-02A–B, S4-03–S4-06, S4-07A–B, S4-08A–B, S4-09–S4-15	Completed by the start of Sprint 5.
DEL-18	Final Build and demonstration materials.	S5-01A–B, S5-02A–C, S5-03A–B, S5-04A–B, S5-05A–B, S5-06–S5-11	In progress. Several Sprint 5 implementation tasks are completed, while Recruiter feature logic, overall UI upgrades and minor features, documentation, testing, stabilization, and demonstration work are not all recorded as completed.
DEL-19	A Reflective Report covering team experience, Spec Kit experience, AI-tool usage, SDLC feedback, and individual member reflections.	S5-09	Planned; the available PA5 evidence does not confirm an owner or completion.

Deliverable ownership, reviewers, dates, and acceptance criteria are managed in the sprint task lists rather than assigned globally in this section. Unconfirmed Sprint 5 fields are explicitly marked as pending rather than inferred.

3. Project Organization

Performed by: Lưu Chí Hải, Reviewed by: Nguyễn Gia Quốc Uy, Edited by: Lưu Chí Hải

3.1. Team Structure and Roles

Member	Primary Role	Main Responsibilities
Nguyễn Gia Quốc Uy	Project Manager and Lead Spec Writer	Planning, Vision consolidation, specification consistency, final document integration, and release coordination.
Nguyễn Quốc Thành	AI Integration Lead and Backend Developer	Authentication, AI-assisted scoring, notifications, external-service integration, and backend development.
Lưu Chí Hải	Lead UI/UX Designer and Frontend Developer	Candidate and recruiter interfaces, Project Plan maintenance, Weekly Reports, Notion evidence, and frontend integration.
Nguyễn Minh Khôi	Quality Assurance and Frontend Developer	Test planning, test execution, administrator interfaces, quality review, and defect tracking.
Ngô Quốc Tuấn	Database Architect and Backend Developer	Database schema, migrations, company and job-posting backend functions, data integrity, and backup support.

The primary roles above remain the team baseline. The latest Sprint 5 allocation records Uy upgrading the overall UI and building minor features after completing the landing-page, planning/UI, and Feature Group 9 work; Thành handling the Recruiter job-posting flow, the separate Admin approval flow for Recruiter job posts, Admin feature logic, and data backup after completing the initial messaging and Admin work; Tuấn completing Recruiter feature logic after completing Recruiter foundations, RBAC/scoring work, and specifications for Feature Groups 5, 7, and 12; Hải maintaining the Project Plan and assigned diagrams and producing the Feature Group 8 — Kanban specification after completing the PA5 Weekly Report and testing research; and Khôi updating his assigned architecture diagrams, supporting testing, and assisting Thành with Admin notification email formatting and user-facing content. These sprint assignments supplement rather than permanently replace the primary roles.

3.2. Review and Responsibility Rules

- Every task has one accountable owner.
- Reviewers verify the expected output and acceptance criteria before a task is marked **Done**.
- Every project task must be created and tracked in Notion before work begins.
- Source code and document changes must follow the team Git workflow.
- Scope, requirement, schedule, priority, architecture, or technology changes must be recorded in **Changes.md**.
- Each member must record AI use on the date it occurs.
- The latest Sprint 5 report does not name reviewers for its newly assigned work. Reviewers remain **TBD**; task-level dates are recorded only where the supporting Notion evidence provides them.

3.3. Risk Register

ID	Risk	Probability	Impact	Owner	Mitigation	Contingency
R-01	Cross-tenant data exposure	Medium	Critical	Nguyễn Quốc Thành	Verify authentication, platform role, active company membership, company context, and resource ownership on every protected backend request. Add negative authorization tests.	Block the affected release, disable the vulnerable path, inspect audit records, fix authorization, and repeat tenant-isolation tests.
R-02	CV or personal-data leakage	Medium	Critical	Ngô Quốc Tuấn	Use HTTPS, secure file storage, restricted document access, sanitized file names, malware scanning, and privacy tests.	Revoke exposed access, remove affected test data, rotate credentials when necessary, and conduct a privacy review.
R-03	AI bias or misleading score	Medium	High	Nguyễn Quốc Thành	Keep AI output advisory, display human-readable explanations, prevent automatic rejection, and allow recruiter override.	Disable the unreliable AI result and continue with deterministic matching and human review.
R-04	CV parser failure	Medium	High	Ngô Quốc Tuấn	Preserve the original CV, expose parser status, validate format and size, support retry and timeout handling, and require candidate confirmation of parsed data.	Allow manual profile completion and retry parsing without deleting the original file.
R-05	Email delivery failure	Medium	Medium	Nguyễn Quốc Thành	Separate recruitment transactions from email delivery, record failures,	Preserve in-app notifications and expose failed-delivery records for

ID	Risk	Probability	Impact	Owner	Mitigation	Contingency
					prevent duplicate delivery, and retry failed delivery at least three times with backoff.	administrator troubleshooting.
R-06	Database migration or data loss	Low–Medium	Critical	Ngô Quốc Tuấn	Use ACID transactions, referential integrity, regular backups, documented migrations, a tested rollback procedure, $RTO \leq 60$ minutes, and $RPO \leq 24$ hours.	Stop deployment, roll back the migration, restore the latest verified backup, and investigate before retrying.
R-07	AI-service downtime or rate limits	Medium	High	Nguyễn Quốc Thành	Use asynchronous processing, visible scoring status, provider isolation, and rule-based fallback.	Temporarily disable semantic scoring while unrelated recruitment functions continue.
R-08	Scope creep or unstable P0 capabilities	High	High	Nguyễn Gia Quốc Uy	Prioritize P0 capabilities and review P1 or newly proposed work against the final approved scope before committing it to a sprint. Chat Messaging requires this review because it appears in the Sprint 5 report but not in the Vision feature baseline.	Record any P1 schedule deferral in the Project Plan, requirements traceability, and demonstration plan. Reject an unapproved addition or formalize a true scope/priority change, updating the Vision Document and Changes.md when the approved baseline changes.
R-09	Notion task-tracker inconsistency	Medium	High	Nguyễn Gia Quốc Uy	Review Notion, the Project Plan, and approved team decisions at the end of each sprint.	Resolve the discrepancy with the team, then update Notion, the Project Plan, and the Weekly Report using the same approved task information.

ID	Risk	Probability	Impact	Owner	Mitigation	Contingency
R-10	Integration or regression failure	Medium	High	Nguyễn Minh Khôi	Require review, automated checks, integration checkpoints, and regression tests.	Revert the breaking change and restore the latest stable build.
R-11	Project Plan or Weekly Report inconsistency	Medium	High	Lưu Chí Hải	Update the Project Plan and Weekly Report whenever approved task information changes and cross-check them against Notion before submission.	Resolve the discrepancy with the Project Manager and update all affected records consistently.

4. Project Plan

Performed by: Lưu Chí Hải, Reviewed by: Nguyễn Gia Quốc Uy, Edited by: Lưu Chí Hải

The project follows Scrum and is divided into five sprints. Sprint dates, tasks, owners, reviewers, and acceptance criteria must be maintained consistently in this document and in Notion. The status below is based on the latest available Weekly Report, dated 12-08-2026, read after the 09-08 checkpoint, together with the supporting Notion and task-assignment evidence referenced by the report.

4.1. Schedule Summary

Sprint	Date Range	Main Objective	Exit Deliverable	Current Status
Sprint 1 — PA1	25-05-2026 to 07-06-2026	Establish the team, tools, contract, proposal, and competitor survey.	PA1 project baseline	Completed; the 11-06 Sprint 2 report records the Sprint 1 outputs as completed.
Sprint 2 — PA2	09-06-2026 to 12-07-2026	Create the Project Plan, Vision Document, Spec Kit initialization, and required reports.	PA2 documentation baseline	Completed; the 19-07 Sprint 3 report records the PA2 work as completed.
Sprint 3 — PA3	17-07-2026 to 26-07-2026	Revise PA2 documents, define use cases and prototypes, and implement Authentication through Spec Kit.	Build 1 and PA3 package	Completed; the 29-07 Sprint 4 report records the assigned Sprint 3 outputs as completed.
Sprint 4 —	27-07-2026 to	Implement two functional groups through Spec Kit,	PA4 system increment and	Completed; the 09-08 Sprint 5 report states that the

Sprint	Date Range	Main Objective	Exit Deliverable	Current Status
PA4	09-08-2026	review and improve the system, and produce the required C4 architecture and PA4 submission artifacts.	architecture package	remaining previous-stage tasks were completed.
Sprint 5 — PA5	Began by 09-08-2026; final target 23-08-2026	Complete remaining approved feature work, prepare and execute final testing, resolve defects, update documentation, rehearse the final product demo, write the Reflective Report, and consolidate the final submission package.	Tested final product, final demo, Reflective Report, and final submission package	In progress. The initial PA5 work set is substantially completed, and the latest evidence records the next Recruiter, Admin, UI, Kanban-specification, documentation, email-support, and testing work set. Final testing, demonstration, reflective-report, and submission completion are not confirmed.

4.2. Sprint 1 Task List

Status: Completed. Completion is established by the Sprint 2 report dated 11-06-2026; the table retains the historical task baseline.

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
S1-01	Create the task tracker and GitHub project structure.	Nguyễn Gia Quốc Uy	Nguyễn Quốc Thành, Ngô Quốc Tuấn, Lưu Chí Hải, Nguyễn Minh Khôi	30-05-2026	31-05-2026	The task tracker is available to all members, and the GitHub repository structure is ready for project work.
S1-02	Complete the Existing App Survey for LinkedIn.	Nguyễn Quốc Thành	Nguyễn Gia Quốc Uy	01-06-2026	03-06-2026	The LinkedIn survey documents key features, interface patterns, strengths, weaknesses, and reusable ideas.
S1-03	Complete the Existing App Survey for TopCV.	Ngô Quốc Tuấn	Nguyễn Gia Quốc Uy	01-06-2026	03-06-2026	The TopCV survey documents key features, interface patterns, strengths, weaknesses, and reusable ideas.
S1-04	Complete the Existing App	Nguyễn Minh	Nguyễn Gia Quốc Uy	01-06-	03-06-	The VietnamWorks survey documents key features,

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
	Survey for VietnamWorks.	Khôi		2026	2026	interface patterns, strengths, weaknesses, and reusable ideas.
S1-05	Write the Scrum meeting minutes.	Lưu Chí Hải	Nguyễn Gia Quốc Uy	01-06-2026	03-06-2026	The Scrum meeting minutes are completed using the required format and accurately record decisions, progress, and action items.
S1-06	Complete the Team Contract and Project Proposal.	Nguyễn Gia Quốc Uy	Nguyễn Quốc Thành, Ngô Quốc Tuấn, Lưu Chí Hải, Nguyễn Minh Khôi	01-06-2026	06-06-2026	The Team Contract defines the team rules and responsibilities, and the Project Proposal clearly presents the product idea, users, scope, and objectives.

4.3. Sprint 2 Task List

Status: Completed. Completion is established by the Sprint 3 report dated 19-07-2026; the table retains the historical task baseline.

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
S2-01	Set up and initialize Spec Kit.	Nguyễn Gia Quốc Uy	Nguyễn Quốc Thành, Ngô Quốc Tuấn, Lưu Chí Hải, Nguyễn Minh Khôi	11-06-2026	17-06-2026	The Spec Kit structure is initialized correctly and is ready for the team to create and manage specifications.
S2-02	Complete the Vision Document: Introduction and Positioning.	Ngô Quốc Tuấn	Nguyễn Gia Quốc Uy	11-06-2026	17-06-2026	The Introduction and Positioning sections clearly describe the product context, problem, target market, and product position.
S2-03	Complete the Vision Document: Stakeholder and User Description.	Nguyễn Quốc Thành	Nguyễn Gia Quốc Uy	11-06-2026	17-06-2026	The stakeholder and user descriptions identify the relevant groups, their needs, responsibilities, and expected benefits.
S2-04	Complete the Vision Document: Product	Nguyễn Minh	Nguyễn Gia Quốc Uy	11-06-2026	17-06-2026	The Product Overview summarizes the product

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
	Overview.	Khôi		2026	2026	perspective, capabilities, assumptions, dependencies, and operating environment.
S2-05	Prepare the first PA2 meeting minutes and Project Plan.	Lưu Chí Hải	Nguyễn Gia Quốc Uy	11-06-2026	17-06-2026	The first PA2 meeting minutes and the Project Plan are completed using the required structure and contain the agreed scope, schedule, and responsibilities.
S2-06A	Study Spec Kit and maintain a learning log.	Nguyễn Gia Quốc Uy	Nguyễn Quốc Thành, Ngô Quốc Tuấn, Lưu Chí Hải, Nguyễn Minh Khôi	11-06-2026	17-06-2026	The learning log records the Spec Kit topics studied, examples practiced, findings, and remaining questions.
S2-06B	Study Spec Kit and maintain a learning log.	Nguyễn Quốc Thành	Nguyễn Gia Quốc Uy	11-06-2026	17-06-2026	The learning log records the Spec Kit topics studied, examples practiced, findings, and remaining questions.
S2-06C	Study Spec Kit and maintain a learning log.	Ngô Quốc Tuấn	Nguyễn Gia Quốc Uy	11-06-2026	17-06-2026	The learning log records the Spec Kit topics studied, examples practiced, findings, and remaining questions.
S2-06D	Study Spec Kit and maintain a learning log.	Lưu Chí Hải	Nguyễn Gia Quốc Uy	11-06-2026	17-06-2026	The learning log records the Spec Kit topics studied, examples practiced, findings, and remaining questions.
S2-06E	Study Spec Kit and maintain a learning log.	Nguyễn Minh Khôi	Nguyễn Gia Quốc Uy	11-06-2026	17-06-2026	The learning log records the Spec Kit topics studied, examples practiced, findings, and remaining questions.
S2-07	Refine the detailed briefs for the feature groups.	Nguyễn Gia Quốc Uy	Nguyễn Quốc Thành, Ngô Quốc Tuấn,	18-06-2026	24-06-2026	Each feature group has a clear brief describing its purpose, users, main

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
			Lưu Chí Hải, Nguyễn Minh Khôi			functions, inputs, outputs, and expected value.
S2-08A	Review, comment on, and provide feedback for the feature groups.	Ngô Quốc Tuấn	Nguyễn Gia Quốc Uy	21-06-2026	23-06-2026	Review comments are documented, conflicts or gaps are identified, and actionable improvements are proposed for each assigned feature group.
S2-08B	Review, comment on, and provide feedback for the feature groups.	Lưu Chí Hải	Nguyễn Gia Quốc Uy	21-06-2026	23-06-2026	Review comments are documented, conflicts or gaps are identified, and actionable improvements are proposed for each assigned feature group.
S2-08C	Review, comment on, and provide feedback for the feature groups.	Nguyễn Minh Khôi	Nguyễn Gia Quốc Uy	21-06-2026	23-06-2026	Review comments are documented, conflicts or gaps are identified, and actionable improvements are proposed for each assigned feature group.
S2-09	Translate the 12 Product Feature groups into English.	Nguyễn Gia Quốc Uy	Nguyễn Quốc Thành, Ngô Quốc Tuấn, Lưu Chí Hải, Nguyễn Minh Khôi	25-06-2026	30-06-2026	All 12 Product Feature group names and descriptions are translated accurately and use consistent English terminology.
S2-10	Complete constitution.md and move it to the correct Spec Kit location.	Nguyễn Gia Quốc Uy	Nguyễn Quốc Thành, Ngô Quốc Tuấn, Lưu Chí Hải, Nguyễn Minh Khôi	10-07-2026	11-07-2026	The constitution is complete, reflects the team rules, and is stored in the correct Spec Kit directory.
S2-11A	Prepare the AI Usage Report according to the required format.	Nguyễn Gia Quốc Uy	Nguyễn Quốc Thành, Ngô Quốc Tuấn, Lưu Chí Hải, Nguyễn Minh Khôi	25-06-2026	30-06-2026	The report records the AI tool, version, usage date, prompts, purpose, generated content, verification, and individual contribution.

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
S2-11B	Prepare the AI Usage Report according to the required format.	Nguyễn Quốc Thành	Nguyễn Gia Quốc Uy	25-06-2026	30-06-2026	The report records the AI tool, version, usage date, prompts, purpose, generated content, verification, and individual contribution.
S2-11C	Prepare the AI Usage Report according to the required format.	Ngô Quốc Tuấn	Nguyễn Gia Quốc Uy	25-06-2026	30-06-2026	The report records the AI tool, version, usage date, prompts, purpose, generated content, verification, and individual contribution.
S2-11D	Prepare the AI Usage Report according to the required format.	Lưu Chí Hải	Nguyễn Gia Quốc Uy	25-06-2026	30-06-2026	The report records the AI tool, version, usage date, prompts, purpose, generated content, verification, and individual contribution.
S2-11E	Prepare the AI Usage Report according to the required format.	Nguyễn Minh Khôi	Nguyễn Gia Quốc Uy	25-06-2026	30-06-2026	The report records the AI tool, version, usage date, prompts, purpose, generated content, verification, and individual contribution.
S2-12	Create one Mermaid diagram describing an important workflow.	Nguyễn Quốc Thành	Nguyễn Gia Quốc Uy	25-06-2026	30-06-2026	The Mermaid diagram correctly represents one important end-to-end workflow and is readable in the Markdown document.
S2-13	Create one Mermaid diagram describing an important workflow.	Ngô Quốc Tuấn	Nguyễn Gia Quốc Uy	25-06-2026	30-06-2026	The Mermaid diagram correctly represents one important end-to-end workflow and is readable in the Markdown document.
S2-14	Complete the Vision Document: Non-Functional Requirements.	Nguyễn Minh Khôi	Nguyễn Gia Quốc Uy	25-06-2026	30-06-2026	The Non-Functional Requirements are measurable and cover the required quality attributes, constraints,

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
						and operational expectations.
S2-15	Complete the Weekly Report and meeting minutes according to the required format.	Lưu Chí Hải	Nguyễn Gia Quốc Uy	25-06-2026	30-06-2026	The Weekly Report and meeting minutes contain the required planning, progress, issues, decisions, actions, and review information.
S2-16A	Convert the owner's assigned Spec Kit training or learning document to PDF.	Ngô Quốc Tuấn	Nguyễn Gia Quốc Uy	25-06-2026	30-06-2026	The training document is converted to a readable PDF with correct headings, diagrams, formatting, and no missing content.
S2-16B	Convert the owner's assigned Spec Kit training or learning document to PDF.	Lưu Chí Hải	Nguyễn Gia Quốc Uy	25-06-2026	30-06-2026	The training document is converted to a readable PDF with correct headings, diagrams, formatting, and no missing content.
S2-16C	Convert the owner's assigned Spec Kit training or learning document to PDF.	Nguyễn Minh Khôi	Nguyễn Gia Quốc Uy	25-06-2026	30-06-2026	The training document is converted to a readable PDF with correct headings, diagrams, formatting, and no missing content.
S2-17	Convert and verify all required PA2 Markdown documents in PDF format.	Lưu Chí Hải	Nguyễn Gia Quốc Uy	30-06-2026	30-06-2026	The Project Plan, Vision Document, Weekly Report, AI Usage Reports, and required Spec Kit documents are available as readable Markdown and rendered PDF files.

4.4. Sprint 3 Task List

Status: Completed. The Sprint 4 report dated 29-07-2026 records the members' assigned Sprint 3 outputs as completed.

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
S3-01	Create Diagrams 1 and 2, complete the use-case specifications, and prepare draft prototypes for all use cases assigned to Diagrams 1 and 2.	Nguyễn Gia Quốc Uy	Nguyễn Quốc Thành, Ngô Quốc Tuấn, Lưu Chí Hải, Nguyễn Minh Khôi	20-07-2026	23-07-2026	The diagrams cover all assigned functional requirements; every use case has its ID, actors, preconditions, basic flow, alternative flows, postconditions, and prototype evidence.
S3-02	Finalize the consolidation and standardize the project data.	Nguyễn Gia Quốc Uy	Nguyễn Quốc Thành, Ngô Quốc Tuấn, Lưu Chí Hải, Nguyễn Minh Khôi	24-07-2026	25-07-2026	Project documents and data are consolidated, duplicated or conflicting content is resolved, terminology is consistent, and all required PA3 documents are available in both Markdown and rendered PDF formats.
S3-03A	Prepare the AI Usage Report according to the required format.	Nguyễn Gia Quốc Uy	Nguyễn Quốc Thành, Ngô Quốc Tuấn, Lưu Chí Hải, Nguyễn Minh Khôi	20-07-2026	25-07-2026	The report records the AI tool, version, usage date, prompts, purpose, generated content, verification, and individual contribution.
S3-03B	Prepare the AI Usage Report according to the required format.	Nguyễn Quốc Thành	Nguyễn Gia Quốc Uy	20-07-2026	25-07-2026	The report records the AI tool, version, usage date, prompts, purpose, generated content, verification, and individual contribution.
S3-03C	Prepare the AI Usage Report according to the required format.	Ngô Quốc Tuấn	Nguyễn Gia Quốc Uy	20-07-2026	25-07-2026	The report records the AI tool, version, usage date, prompts, purpose, generated content, verification, and individual contribution.
S3-03D	Prepare the AI Usage Report according to the required format.	Lưu Chí Hải	Nguyễn Gia Quốc Uy	20-07-2026	25-07-2026	The report records the AI tool, version, usage date, prompts, purpose, generated content, verification, and individual contribution.

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
S3-03E	Prepare the AI Usage Report according to the required format.	Nguyễn Minh Khôi	Nguyễn Gia Quốc Uy	20-07-2026	25-07-2026	The report records the AI tool, version, usage date, prompts, purpose, generated content, verification, and individual contribution.
S3-04	Revise the Vision Document.	Nguyễn Quốc Thành	Nguyễn Gia Quốc Uy	20-07-2026	25-07-2026	The Vision Document incorporates the PA2 feedback: the Product Overview is rewritten at a high level without implementation-specific details; all 12 feature entries include a business rationale and primary beneficiaries; and the feature table remains consistent with the approved scope and detailed feature descriptions.
S3-05	Implement the Authentication, Authorization, and Access Control functional group using Spec Kit.	Nguyễn Quốc Thành	Nguyễn Gia Quốc Uy	20-07-2026	24-07-2026	Registration, email verification, login, logout and session invalidation, password recovery and reset, JWT storage in HttpOnly, Secure, SameSite cookies, database persistence, UI, API and business logic, and the required Spec Kit artifacts are implemented and traceable to the approved requirements and tasks.
S3-06	Create Diagram 3, complete the use-case specifications, and prepare draft prototypes for all use cases assigned to Diagram 3.	Ngô Quốc Tuấn	Nguyễn Gia Quốc Uy	20-07-2026	23-07-2026	The diagram covers all assigned functional requirements; every use case has its ID, actors, preconditions, basic flow, alternative flows, postconditions, and prototype evidence.

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
S3-07	Provide backup support for the Spec Kit task.	Ngô Quốc Tuấn	Nguyễn Gia Quốc Uy	20-07-2026	24-07-2026	Assigned Spec Kit blockers are supported, resolved, or documented with clear follow-up actions before the due date.
S3-08	Create Diagram 4, complete the use-case specifications, and prepare draft prototypes for all use cases assigned to Diagram 4.	Nguyễn Minh Khôi	Nguyễn Gia Quốc Uy	20-07-2026	23-07-2026	The diagram covers all assigned functional requirements; every use case has its ID, actors, preconditions, basic flow, alternative flows, postconditions, and prototype evidence.
S3-09	Create Diagram 5, complete the use-case specifications, and prepare draft prototypes for all use cases assigned to Diagram 5.	Lưu Chí Hải	Nguyễn Gia Quốc Uy	20-07-2026	23-07-2026	The diagram covers all assigned functional requirements; every use case has its ID, actors, preconditions, basic flow, alternative flows, postconditions, and prototype evidence.
S3-10	Revise the Project Plan.	Lưu Chí Hải	Nguyễn Gia Quốc Uy	20-07-2026	24-07-2026	The Project Plan addresses all PA2 feedback and includes updated constraints, deliverables, risk management, reviewer assignments, specific dates, detailed Sprint 2–5 task lists, Vision alignment, and deliverable-to-task traceability.

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
S3-11	Write the Weekly Report and capture screenshots of the Notion task tracker.	Lưu Chí Hải	Nguyễn Gia Quốc Uy	19-07-2026	24-07-2026	The Weekly Report summarizes work completed during Sprint 2 and records the tasks currently in progress or planned for Sprint 3, including attendance, individual status reports, issues, decisions, action items, and the meeting summary; the screenshots clearly show the relevant Sprint 3 tasks, owners, dates, and statuses.
S3-12	Update and consolidate Changes.md for the Project Plan and Vision Document.	Nguyễn Gia Quốc Uy	Nguyễn Quốc Thành, Ngô Quốc Tuấn, Lưu Chí Hải, Nguyễn Minh Khôi	24-07-2026	25-07-2026	A single Changes.md file contains separate Project Plan and Vision Document sections. Each material revision identifies the changed section, revision objective, change summary, reason, responsible owner, reviewer or reviewers, revision date, and revised location.

4.5. Sprint 4 Task List

Status: Completed. The Sprint 5 report dated 09-08-2026 records the previous project-stage work as completed. The two implemented functional groups are not named in the weekly reports, so this plan does not infer their identities.

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
S4-01	Prepare Sprint Planning for PA4.	Nguyễn Gia Quốc Uy	Nguyễn Quốc Thành, Ngô Quốc Tuấn, Lưu Chí Hải, Nguyễn Minh Khôi	28-07-2026	29-07-2026	The Sprint 4 scope, assigned work, dates, and expected outputs are recorded and communicated to the team.
S4-02A	Lead the implementation of two functional	Nguyễn Quốc Thành	Nguyễn Gia Quốc Uy	30-07-2026	03-08-2026	The owner's assigned implementation work for the two functional groups follows the Spec Kit workflow, and the working

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
	groups using Spec Kit.					code and corresponding Spec Kit artifacts are committed.
S4-02B	Lead the implementation of two functional groups using Spec Kit.	Ngô Quốc Tuấn	Nguyễn Gia Quốc Uy	30-07-2026	03-08-2026	The owner's assigned implementation work for the two functional groups follows the Spec Kit workflow, and the working code and corresponding Spec Kit artifacts are committed.
S4-03	Support the development team for the two Spec Kit functional groups as UI Designer.	Nguyễn Gia Quốc Uy	Nguyễn Quốc Thành, Ngô Quốc Tuấn, Lưu Chí Hải, Nguyễn Minh Khôi	30-07-2026	03-08-2026	UI design and integration support is provided for both functional groups, and unresolved UI issues are documented for follow-up.
S4-04	Set up and run the existing system and study its current architecture.	Nguyễn Minh Khôi	Nguyễn Gia Quốc Uy	30-07-2026	03-08-2026	The existing system runs in the local environment, setup steps are recorded, and the current architecture is summarized.
S4-05	Divide frontend and backend responsibilities for the project.	Ngô Quốc Tuấn	Nguyễn Gia Quốc Uy	30-07-2026	30-07-2026	Frontend and backend responsibilities are documented and communicated to the development team.
S4-06	Set up and run the existing system, study its architecture, and write the Weekly Report.	Lưu Chí Hải	Nguyễn Gia Quốc Uy	30-07-2026	03-08-2026	The existing system is run successfully, architecture notes are recorded, and the Weekly Report summarizes work completed during Sprint 3 and records the tasks currently in progress or planned for Sprint 4, including issues, decisions, action items, and current Notion evidence.
S4-07A	Research the C4 Model and the diagrams required for PA4.	Nguyễn Minh Khôi	Nguyễn Gia Quốc Uy	30-07-2026	03-08-2026	C4 Model conventions and the required PA4 diagram scope are documented, with the owner's diagram responsibilities identified.
S4-07B	Research the C4 Model and the	Lưu Chí Hải	Nguyễn Gia Quốc Uy	30-07-	03-08-	C4 Model conventions and the required PA4 diagram scope are

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
	diagrams required for PA4.		Uy	2026	2026	documented, with the owner's diagram responsibilities identified.
S4-08A	Check the system, fix bugs, and improve the UI/UX.	Nguyễn Quốc Thành	Nguyễn Gia Quốc Uy	04-08-2026	06-08-2026	Assigned defects are fixed or documented, and the resulting UI/UX improvements are verified against the current build.
S4-08B	Check the system, fix bugs, and improve the UI/UX.	Ngô Quốc Tuấn	Nguyễn Gia Quốc Uy	04-08-2026	06-08-2026	Assigned defects are fixed or documented, and the resulting UI/UX improvements are verified against the current build.
S4-09	Complete the assigned Container, Backend, and Deployment diagrams.	Nguyễn Minh Khôi	Nguyễn Gia Quốc Uy	04-08-2026	06-08-2026	The Container, Backend, and Deployment diagrams are completed, internally consistent, and render correctly.
S4-10	Complete the assigned System Context and Frontend diagrams.	Lưu Chí Hải	Nguyễn Gia Quốc Uy	04-08-2026	06-08-2026	The System Context and Frontend diagrams are completed, internally consistent, and render correctly.
S4-11	Write the Technology Stack section and review the five diagrams.	Nguyễn Gia Quốc Uy	Nguyễn Quốc Thành, Ngô Quốc Tuấn, Lưu Chí Hải, Nguyễn Minh Khôi	04-08-2026	07-08-2026	The Technology Stack section is complete, review comments for all five diagrams are recorded, and identified inconsistencies are resolved or assigned for correction.
S4-12	Write Changes.md and review the complete PA4 submission.	Nguyễn Gia Quốc Uy	Nguyễn Quốc Thành, Ngô Quốc Tuấn, Lưu Chí Hải, Nguyễn Minh Khôi	04-08-2026	07-08-2026	Changes.md records the material PA4 changes, and the submission package is reviewed for completeness and internal consistency.
S4-13A	Prepare the AI Usage Report	Nguyễn Gia	Nguyễn Quốc Thành, Ngô	30-07-2026	07-08-2026	The report records the AI tool, version, usage date, prompts, purpose, generated content,

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
	according to the required format.	Quốc Uy	Quốc Tuấn, Lưu Chí Hải, Nguyễn Minh Khôi			verification, and individual contribution.
S4-13B	Prepare the AI Usage Report according to the required format.	Ngô Quốc Tuấn	Nguyễn Gia Quốc Uy	30-07-2026	07-08-2026	The report records the AI tool, version, usage date, prompts, purpose, generated content, verification, and individual contribution.
S4-13C	Prepare the AI Usage Report according to the required format.	Nguyễn Quốc Thành	Nguyễn Gia Quốc Uy	30-07-2026	07-08-2026	The report records the AI tool, version, usage date, prompts, purpose, generated content, verification, and individual contribution.
S4-13D	Prepare the AI Usage Report according to the required format.	Lưu Chí Hải	Nguyễn Gia Quốc Uy	30-07-2026	07-08-2026	The report records the AI tool, version, usage date, prompts, purpose, generated content, verification, and individual contribution.
S4-13E	Prepare the AI Usage Report according to the required format.	Nguyễn Minh Khôi	Nguyễn Gia Quốc Uy	30-07-2026	07-08-2026	The report records the AI tool, version, usage date, prompts, purpose, generated content, verification, and individual contribution.
S4-14	Record and edit the PA4 demonstration video.	Ngô Quốc Tuấn	Nguyễn Gia Quốc Uy	04-08-2026	07-08-2026	The edited video clearly demonstrates the implemented work and is ready to be included in the PA4 submission package.
S4-15	Update the Project Plan.	Lưu Chí Hải	Nguyễn Gia Quốc Uy	30-07-2026	03-08-2026	The Project Plan is synchronized with the latest approved Sprint 4 task tracker, including task IDs, owners, dates, and acceptance criteria; the current task statuses are verified through Notion and the Weekly Report; the expected Sprint 5 plan is revised to align with the official PA5 requirements and is clearly identified as provisional until the team confirms its assignments; all affected

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
						deliverable references, schedule and build mappings, and Revision History entries are updated; and the required Markdown and rendered PDF versions are complete, readable, and internally consistent.

4.6. Sprint 5 Task List

Sprint 5 is in progress. The 12-08-2026 Weekly Report supersedes the 09-08 checkpoint where it records completed initial work, new assignments, and the transfer of Feature Group 8 — Kanban from Tuấn to Hải. It records S5-01A, S5-02A, S5-03A, S5-04A, and S5-05A as completed. Supporting Notion evidence additionally records S5-02B and S5-02C as completed, while S5-01B, S5-03B, and the Project Plan/diagram portion of S5-04B are in progress. S5-04B's Kanban specification and S5-05B remain assigned/current work without completion evidence. Completed initial work and unfinished follow-up work are separated below so that later assignments are not represented as part of an already completed task. Unconfirmed reviewers and dates remain **TBD**.

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
S5-01A	Build the Landing Home Page, prepare Sprint 5 planning, apply the planned UI work, and generate Spec Kit specifications for Feature Group 9, Automated Notifications & In-App Alerts.	Nguyễn Gia Quốc Uy	TBD	TBD	TBD	The landing page and UI/planning work are delivered, and the Feature Group 9 specification artifacts are complete and consistent with the Vision's P0 notification scope.
S5-01B	Upgrade the overall UI and build additional minor features.	Nguyễn Gia Quốc Uy	TBD	16-08-2026	23-08-2026	The overall UI is upgraded and the assigned minor features are implemented and verified without introducing unsupported scope.
S5-02A	Build Chat Messaging; establish the base platform-administrator functionality; implement administrator review of recruiter/company	Nguyễn Quốc Thành	TBD	TBD	TBD	Base administrator functionality, the recruiter/company-access approval workflow, and the Feature Groups 10 and 11 specification artifacts are complete. Chat Messaging

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
	access; and generate specifications for Feature Groups 10 and 11.					remains subject to the scope and traceability clarification recorded in this plan.
S5-02B	Build the Recruiter job-posting flow and the separate Admin-side approval flow for job posts created by Recruiters.	Nguyễn Quốc Thành	TBD	14-08-2026	16-08-2026	Recruiters can create job posts and authorized administrators can review those posts through a distinct job-post approval workflow.
S5-02C	Complete the Admin feature logic and implement data backup.	Nguyễn Quốc Thành	TBD	17-08-2026	23-08-2026	The assigned Admin logic and data-backup work are implemented and verified.
S5-03A	Establish recruiter/company-member functionality; enforce RBAC boundaries between company-scoped recruiter permissions and the separate platform-administrator role; build advisory scoring for recruiter and candidate views; and generate specifications for Feature Groups 5, 7, and 12.	Ngô Quốc Tuấn	TBD	TBD	TBD	Recruiter/company-member foundations and RBAC/scoring work are delivered, and the Feature Groups 5, 7, and 12 specification artifacts are complete. Feature Group 8 is excluded because it was transferred to Hải.
S5-03B	Complete the logic for Recruiter features.	Ngô Quốc Tuấn	TBD	16-08-2026	23-08-2026	The remaining Recruiter feature logic is implemented and verified while preserving company scope, resource ownership, and the separate administrator boundary.
S5-04A	Write the PA5 Weekly Report and research the Test Plan and test cases for the entire system.	Lưu Chí Hải	TBD	TBD	TBD	The Weekly Report contains the required meeting and task evidence, and the research identifies the system-wide test-planning and test-case approach.

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
S5-04B	Update the Project Plan, System Context diagram, and Frontend Component diagram, and generate Spec Kit specifications for Feature Group 8 — Kanban.	Lưu Chí Hải	TBD	TBD	TBD	The Project Plan and assigned diagrams are updated and aligned with sufficiently progressed implementation, and the Feature Group 8 specification artifacts are complete and use the canonical pipeline stages. The Notion evidence gives 12-08-2026 to 23-08-2026 only for the documentation/diagram task, so the combined row dates remain TBD .
S5-05A	Research the system Test Plan and test cases and review the testing requirements for completed features.	Nguyễn Minh Khôi	TBD	12-08-2026	15-08-2026	The research and review identify the required coverage and acceptance needs for completed features.
S5-05B	Update the Container, Backend, and Deployment diagrams; support testing activities; and assist Thành in reviewing and fixing Admin notification emails with missing formatting or raw keywords instead of appropriate user-facing content.	Nguyễn Minh Khôi	TBD	TBD	TBD	The assigned diagrams align with the final architecture, testing support is provided as required, and affected Admin emails use complete formatting and appropriate user-facing content without exposing raw keywords.
S5-06	Complete the final Test Plan and reviewed functional test cases; execute the tests; record results; and prepare the Bug Report and test summary.	TBD	TBD	10-08-2026	20-08-2026	At least five use cases are covered by at least ten test cases each (at least 50 total); each execution records its date and result; failed cases link to reproducible bug reports; and the summary reports passed and failed totals by feature. Relevant coverage includes authorization, tenant isolation, personal-data protection, advisory AI, parsing,

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
						notification/email failure, timeout, retry, and external-service failure.
S5-07	Assign and fix critical defects, rerun affected tests, integrate the remaining approved features, and stabilize the final build.	TBD	TBD	17-08-2026	22-08-2026	Release-blocking defects are resolved, affected tests are rerun, remaining known issues are documented, and every retained feature is integrated and demonstrable in a stable build.
S5-08	Prepare and rehearse the final product demonstration.	TBD	TBD	18-08-2026	23-08-2026	The approximately 15-minute demonstration presents the product, two or three complete workflows, the technology stack, C4 diagrams, and Spec Kit, with a speaking role for every member.
S5-09	Write the Reflective Report.	TBD	TBD	17-08-2026	22-08-2026	The report covers team and Spec Kit experience, AI-tool use, constructive SDLC feedback, and a three-to-five-sentence reflection from every member.
S5-10	Synchronize PA1–PA5 and technical documentation with the final product; complete individual AI Usage Reports; and prepare Git commit-history evidence.	TBD	TBD	10-08-2026	22-08-2026	Terminology, scope, architecture, traceability, and implementation status agree across the final documents; required Markdown and PDF outputs render correctly; every member's AI use is recorded; and Git evidence is readable.
S5-11	Consolidate and verify the final submission package.	TBD	TBD	21-08-2026	23-08-2026	The package contains the approved source code and Spec Kit artifacts, final test package, Reflective Report, AI Usage Reports, updated documents, Git evidence, and demonstration materials, using the required PA5-Group09.zip name.

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
S5-12	Maintain the Sprint 5 Weekly Report and current Notion task-tracker evidence throughout the sprint.	Lưu Chí Hải	TBD	10-08-2026	23-08-2026	The report summarizes completed Sprint 4 work and Sprint 5 work, attendance, individual updates, issues, decisions, and action items; current Notion evidence is included; and later changes are recorded chronologically.

4.7. Build Plan

Build	Target Date	Included Scope	Exit Criteria	Status at Latest PA5 Evidence
PA2 Documentation Baseline	12-07-2026	Project Plan, Vision Document, Spec Kit initialization, workflows, NFRs, Weekly Report, and AI Usage Reports.	Required documents and evidence are complete and consistent with Notion.	Completed; confirmed by the Sprint 3 report.
Build 1	26-07-2026	Revised Vision and Project Plan, use-case models, specifications, prototypes, and full-stack Authentication implementation.	PA3 deliverables are reviewed and Authentication is demonstrable.	Completed; confirmed by the Sprint 4 report.
Build 2	09-08-2026	Two functional groups implemented through Spec Kit, system setup and architecture review, frontend/backend work allocation, bug fixing and UI/UX improvements, five C4 diagrams, Technology Stack documentation, Changes.md , the updated Project Plan, AI Usage Reports, and a demonstration video.	The assigned functional-group work is demonstrable; the required diagrams, Project Plan, and supporting documents are complete and internally consistent; unresolved issues are documented; and the PA4 demo and submission evidence are ready.	Completed; the Sprint 5 report records the previous-stage work as complete. The reports do not identify the two functional groups by name.

Build	Target Date	Included Scope	Exit Criteria	Status at Latest PA5 Evidence
Final Build	23-08-2026	Completed initial PA5 role, access-control, scoring, landing-page, messaging, and specification work; Recruiter job posting and Admin approval of Recruiter job posts; Admin logic and data backup; remaining Recruiter logic, overall UI upgrades and minor features, Feature Group 8 — Kanban specifications, notification-email corrections, architecture/documentation updates, final Test Plan, reviewed test cases, execution results, linked bug reports, defect resolution, final product demonstration, Reflective Report, updated PA1–PA5 documents, AI Usage Reports, Git evidence, and the final submission package.	All P0 functional groups retained in the approved scope are implemented and stable; any delivered P1 work has not displaced P0 completion; all test cases have documented results; failed cases are linked to bug reports; release-blocking defects are resolved; the final demo includes every member; and all required submission materials are complete.	In progress. Supporting Notion evidence marks the Recruiter job-posting flow, Admin approval of Recruiter job posts, Admin feature logic, and data backup completed, while Recruiter logic, UI upgrades/minor features, and the Project Plan/diagram work remain in progress. The reports do not confirm completion of the remaining diagrams, Feature Group 8 specification, notification-email corrections, final testing, demonstration, Reflective Report, or submission package.

4.8. Definition of Done

A task is considered complete only when:

1. It is recorded and updated in Notion.
2. Its expected output is committed to the agreed Git repository structure.
3. Its acceptance criteria are satisfied.
4. The assigned reviewer or reviewers approve it.
5. Required test, prototype, meeting, or report evidence is recorded.
6. Related documents and traceability references are updated.
7. Required Markdown and PDF outputs render correctly.
8. Material scope, schedule, requirement, priority, or technology changes are recorded in [Changes.md](#).

5. Alignment with the Revised Vision

Performed by: Lưu Chí Hải, Reviewed by: Nguyễn Gia Quốc Uy, Edited by: Lưu Chí Hải

Revised Vision Decision	Project Plan Response
SmartHire targets Vietnamese SMEs.	The Introduction and project goals use the same target-product context.
Product Overview must remain high-level.	S3-04 revised the Vision Document Product Overview to retain the product purpose, target users, high-level capabilities, product boundaries, assumptions, and dependencies.
Every feature must include business rationale and beneficiaries.	S3-04 added a business rationale and primary beneficiaries to all 12 feature entries and aligned them with the detailed feature descriptions.
AI-generated job descriptions are removed.	No sprint task or build includes AI job-description generation.
AI resume rewriting is removed.	CV work is limited to upload, parsing, confirmation, reuse, and scoring input.
The recruitment pipeline uses nine canonical stages.	Pipeline backend, application tracking, specifications, and tests use the same stages; S5-04B assigns the Feature Group 8 — Kanban specification to Hải following its transfer from Tuấn.
A base user retains candidate identity and receives company-scoped permissions through memberships.	Authentication and authorization tasks use the membership model rather than a separate recruiter account.
Authentication tokens use HttpOnly, Secure, SameSite cookies.	Sprint 3 delivered the Authentication functional group; S5-06 and S5-07 retain security testing and stabilization in the final work.
Recruiter access is company-scoped while platform administrators hold a separate role.	S5-02A and S5-03A record the completed administrator and recruiter foundations under this boundary, while S5-03B completes Recruiter logic. The Weekly Report phrase “RBAC mechanism from Recruiter to Admin” is treated as role-boundary enforcement, not recruiter-to-administrator promotion. Recruiter/company access approval in S5-02A remains distinct from Admin approval of Recruiter job posts in S5-02B.
Job matching is rule-based.	Semantic AI work is limited to CV scoring and explanations.
AI scoring is advisory.	Constraints, risks, scoring tasks, and tests preserve recruiter override and prevent automated decisions.
Analytics and export are P1.	Feature Group 12 specification work is completed in S5-03A, but implementation remains subordinate to stabilizing P0 capabilities and may be deferred consistently with the Vision.
Notifications and in-app alerts are P0.	Feature Group 9 specification and initial UI-related work are completed in S5-01A. S5-05B adds review and correction of Admin notification emails;

Revised Vision Decision	Project Plan Response
	broader implementation, integration, and testing are not marked complete without supporting evidence.
Chat Messaging is not in the Vision feature baseline.	S5-02A records the completed Weekly Report assignment but retains the scope clarification. It is not added to the approved release baseline without corresponding Vision and traceability updates.
Personal data and CVs require protection.	Constraints and risk mitigations define the protection requirements, while S5-06 and S5-07 retain security-related test coverage, execution, defect reporting, correction, and regression verification.
AI, email, parser, and database failures must be handled.	S5-06 includes relevant failure test cases, execution, and defect records; S5-07 fixes release-blocking failures and reruns the affected tests.

6. PA2 Feedback Traceability

Performed by: Lưu Chí Hải, Reviewed by: Nguyễn Gia Quốc Uy, Edited by: Lưu Chí Hải

PA2 Feedback	Location Addressed
Sprint 2 lacked reviewers.	Section 4.3 records an explicit reviewer for every Sprint 2 task.
Sprint 2 task assignments were not detailed enough.	Section 4.3 includes expected outputs, owners, reviewers, dates, and acceptance criteria.
Sprints 3–5 lacked task lists.	Sections 4.4 and 4.5 retain the completed task baselines; Section 4.6 consolidates confirmed and remaining Sprint 5 work in one standard task table, with unsupported fields marked TBD .
The schedule lacked specific dates.	Section 4.1 provides sprint ranges and milestone targets. Sections 4.2–4.5 retain historical task dates, while Section 4.6 explicitly marks unsupported Sprint 5 task-level dates as pending.
Project Overview lacked constraints.	Section 2.4 defines project, review, authorization, data, AI, file, service, priority, and Spec Kit constraints.
Deliverables were incomplete.	Section 2.6 includes software, documents, specifications, prototypes, tests, reports, guides, evidence, builds, and demo materials.
The risk register needed six additional risks.	Section 3.3 includes all six requested risks with mitigations and contingencies.
The Project Plan did not reflect important Vision changes.	Section 5 maps Vision decisions to project scope, constraints, tasks, risks, and tests.
Feature descriptions needed business rationale and beneficiaries.	S3-04 added a business rationale and primary beneficiaries to all 12 feature entries and checked them against the detailed descriptions and approved scope.

PA2 Feedback	Location Addressed
Product Overview was too detailed.	S3-04 rewrote the Vision Document Product Overview at a high level and removed implementation-specific detail.

7. Revision History

Date	Section	Change Introduced	Reason
25-07-2026	Project Overview	Added complete constraints, scope boundaries, assumptions, dependencies, and deliverables.	Address PA2 feedback and align with the revised Vision.
25-07-2026	Reviewer Assignments	Added explicit reviewer assignments to Sprint 2 and Sprint 3 tasks.	Address the PA2 feedback that Sprint 2 tasks lacked reviewers.
25-07-2026	Schedule	Added planning date ranges for all five sprints and task-level dates.	Address the missing-date feedback.
25-07-2026	Sprint Task Lists	Added detailed Sprint 2–5 tasks with outputs and acceptance criteria.	Address incomplete Sprint 2 tasks and missing Sprint 3–5 lists.
25-07-2026	Deliverables	Expanded software, documentation, testing, evidence, build, and guide deliverables.	Address incomplete deliverables.
25-07-2026	Risk Register	Added the requested risks with mitigations and contingencies.	Address the PA2 risk feedback.
25-07-2026	Vision Alignment	Added scope, authorization, AI, pipeline, security, and priority mappings.	Reflect confirmed changes in the revised Vision Document.
25-07-2026	Deliverable Traceability	Corrected task references for Changes.md , AI Usage Reports, Markdown/PDF outputs, and software builds.	Keep deliverable mappings consistent with the revised task IDs.
25-07-2026	Acceptance Criteria	Corrected the criteria for the Vision revision, Spec Kit implementation, document consolidation, and Sprint 3–5 reporting evidence.	Remove inconsistencies introduced by recent task updates.
25-07-2026	Vision Feedback Traceability	Corrected the mapping of the Vision Product Overview and feature-description feedback to S3-04.	Ensure each PA2 Vision comment points to the actual Vision-revision task.
02-08-	Sprint 4 Planning	Replaced the previous expected Sprint 4 feature backlog with the current Notion-	Synchronize the Project Plan with the actual PA4 task

Date	Section	Change Introduced	Reason
2026		assigned tasks, owners, dates, and statuses, and updated the related deliverable and Build 2 mappings.	tracker.
03-08-2026	Project Plan Maintenance	Added S4-15 for updating the Project Plan, synchronized the Sprint 4 planning information with the latest approved task tracker, revised the provisional Sprint 5 baseline using the official PA5 requirements, and updated the related deliverable and Build Plan references.	Keep the Project Plan current, traceable, and consistent with the PA4 task tracker and official PA5 assignment.
03-08-2026	Sprint 5 Planning	Replaced the previous provisional Sprint 5 implementation and testing backlog with a planning baseline aligned to the official PA5 requirements; added explicit Test Plan, test-case refinement, test execution, Bug Report, final demo, Reflective Report, document-update, AI-report, Weekly Report, and final-package tasks; and updated all related deliverable, schedule, Build Plan, and Vision-alignment references.	Align the Project Plan with the official PA5 assignment and preserve task traceability.
14-08-2026	Progress and Milestone Status	Marked Sprints 1–4 and their builds as completed based on the next chronological Weekly Report, and marked Sprint 5 and the Final Build as in progress.	Distinguish completed work from current and future work using the latest documented status.
14-08-2026	Sprint 5 Planning	Replaced unsupported provisional owner assignments with the actual 09-08 work allocation, consolidated all S5-01–S5-12 work in the standard sprint task table, marked unconfirmed fields TBD, and retained the 23-08 final milestone.	Reconcile the plan with the latest Weekly Report, which states that detailed assignments after 15-08 were not yet finalized, while keeping the task format consistent across all sprints.
14-08-2026	Scope and Authorization Alignment	Flagged Chat Messaging as pending scope confirmation; clarified the Sprint 5 RBAC boundary; aligned P1 deferral rules with the Vision; and recorded the Vision file's unresolved draft metadata.	Prevent unsupported scope, role, priority, or document-approval assumptions from silently changing the planning baseline.
22-08-2026	PA5 Progress and Sprint 5 Planning	Reconciled the plan with the 12-08 Weekly Report and supporting evidence; recorded completed initial PA5 work and the newer Admin, Recruiter, UI, testing, diagram, data-backup, and notification-email assignments; transferred Feature Group 8 — Kanban from Tuấn to Hải; updated Deliverables, Sprint 5,	Bring the current Project Plan into line with the latest documented PA5 ownership, dates, task states, and remaining work without changing the plan structure

Date	Section	Change Introduced	Reason
		Final Build, and Vision Alignment status; and removed obsolete uncertainty about post-15-08 assignments.	or inferring unsupported completion.