

=====09/08, Sprint 5=====

1. Attendance

Performed by: Lưu Chí Hải | Reviewed by: Nguyễn Gia Quốc Uy | Edited by: Lưu Chí Hải **Team members present:**

- Nguyễn Gia Quốc Uy
- Nguyễn Quốc Thành
- Ngô Quốc Tuấn
- Lưu Chí Hải
- Nguyễn Minh Khôi

Team members absent:

- None
-

2. Status Reports

Performed by: Lưu Chí Hải | Reviewed by: Nguyễn Gia Quốc Uy | Edited by: Lưu Chí Hải

Nguyễn Gia Quốc Uy

- **Completed tasks:**
 - Support the Dev Team (2 Feature Groups using Spec-Kit) as a UI Designer.
 - Write the Tech Stack section, Review 5 Diagrams.
 - Write Changes.md, review the entire submission.
 - Write the AI Usage Report following the required format.
- **To-do Tasks:**
 - Build Landing Home Page.
 - Sprint Planning Preparation.
 - UI Utilizing.
 - Generate Specs for the additional feature group related to Notifications and In-App Alerts (Feature Group 9).
- **Issues/Obstacles:**
 - None

Nguyễn Quốc Thành

- **Completed tasks:**
 - Deploy 1 main Feature Group using Spec-Kit.
 - Test the system, fix bugs, improve UI/UX.
 - Write the AI Usage Report following the required format.

- **To-do Tasks:**

- Build Chat Messaging.
- Create the base Admin role (Feature Group 11).
- Build the Recruiter approval mechanism in Admin.
- Generate Specs for the feature groups related to Admin functionality (Feature Groups 10 and 11).

- **Issues/Obstacles:**

- None

Ngô Quốc Tuấn

- **Completed tasks:**

- Deploy 1 main Feature Group using Spec-Kit.
- Execute frontend and backend division for the project.
- Test the system, fix bugs, improve UI/UX.
- Record and edit the demo video.
- Write the AI Usage Report following the required format.

- **To-do Tasks:**

- Create the base Recruiter role.
- Generate Specs for the feature groups related to Recruiter functionality (Feature Groups 5, 7, 8, and 12).
- Build the RBAC mechanism from Recruiter to Admin.
- Build the Scoring mechanism for both Recruiter and Candidate roles.

- **Issues/Obstacles:**

- None

Lưu Chí Hải

- **Completed tasks:**

- Setup - Test run the system, research existing architecture, and write the weekly report.
- Research the C4 Model and Diagrams for PA4.
- Complete the assigned diagrams (System Context, FE).
- Write the AI Usage Report following the required format.
- Update Project Plan.

- **To-do Tasks:**

- Write the PA5 Weekly Report.
- Research the Test Plans and Test Cases for the entire system.
- Update Project Plan, System Context and Frontend Component Diagram.

- **Issues/Obstacles:**

- None

Nguyễn Minh Khôi

- **Completed tasks:**

- Setup - Test run the system, research existing architecture.
- Research the C4 Model and Diagrams for PA4.
- Complete the assigned diagrams (Container, BE, Deployment).
- Write the AI Usage Report following the required format.

- **To-do Tasks:**

- Research the Test Plans and Test Cases for the entire system.
- Review and understand the testing requirements for the completed features.
- Update Container, BE and Deployment Diagrams.

- **Issues/Obstacles:**

- None
-

3. Actions & Summary

Performed by: Lưu Chí Hải | Reviewed by: Nguyễn Gia Quốc Uy | Edited by: Lưu Chí Hải

Actions:

- Thành: Build Chat Messaging, create the base Admin role, build the Recruiter approval mechanism in Admin, and generate Specs for the Admin-related Feature Groups 10 and 11.
- Tuấn: Create the base Recruiter role, build the RBAC mechanism from Recruiter to Admin, build the Scoring mechanism for both Recruiter and Candidate roles, and generate Specs for the Recruiter-related Feature Groups 5, 7, 8, and 12.
- Uy: Build the Landing Home Page, handle Sprint Planning and UI utilization, and generate Specs for the additional Notifications and In-App Alerts Feature Group 9.
- Khôi & Hải: Research the Test Plans and Test Cases for the entire system and prepare for the testing activities required in PA5.
- Hải: Write the Weekly Report and update the Project Plan, System Context, and Frontend Component Diagram.
- Khôi: Update the Container, BE and Deployment diagrams.
- All Members: Continue working on the currently assigned PA5 tasks before proceeding to the final project stage. Detailed task assignments after 15/08 have not yet been finalized.

Summary of the meeting:

- The team completed the remaining tasks from the previous project stage and moved into the initial PA5 development phase.
- The current PA5 work plan focuses on role foundations, Spec Kit specification generation, UI preparation, and preparation for the testing phase.
- Thành is responsible for Admin-related development, including Chat Messaging, the Admin base functionality, the Recruiter approval mechanism in Admin, and Admin-related Feature Groups 10 and 11.

- Tuấn is responsible for Recruiter-related development, including the Recruiter base functionality, the RBAC mechanism from Recruiter to Admin, the Scoring mechanism for both Recruiter and Candidate roles, and Recruiter-related Feature Groups 5, 7, 8 and 12.
- Uy is responsible for Sprint Planning, UI utilization, the Landing Home Page, and the additional Notifications and In-App Alerts Feature Group 9.
- Khôi and Hải are responsible for researching the Test Plans and Test Cases for the entire system. Hải is also responsible for preparing the scrum meeting document and updating the Project Plan, System Context, and Frontend Component Diagram, while Khôi is responsible for updating the Container, BE, and Deployment Diagrams.

4. Task Screenshots

Performed by: Lưu Chí Hải | Reviewed by: Nguyễn Gia Quốc Uy | Edited by: Lưu Chí Hải

Creation Date: This week	Assignee	Filter	Reset	Save for everyone
Aa Overview	Assignee ⓘ	Not started	Creation...	Start date
Build Chat Messaging	N Nguyễn Thành	Done	August 12, 202	08/12/2026 08/13/
Build Landing Home Page	Nguyễn Gia Quốc Uy	Done	August 12, 202	08/12/2026 08/13/
Update Project Plan, System Context and Frontend Component Diagram	C Chí Hải Lưu	In progress	August 12, 202	08/12/2026 08/15/
Build base phần Admin	N Nguyễn Thành	Done	August 11, 202	08/12/2026 08/13/
Build base phần Recruiter	T Tuấn	Done	August 11, 202	08/12/2026 08/13/
Build cơ chế RBAC cho Recruiter -> Admin	T Tuấn	In progress	August 11, 202	08/12/2026 08/15/
Tìm hiểu Test Plans, Test Cases cho toàn bộ hệ thống	C Chí Hải Lưu	In progress	August 11, 202	08/12/2026 08/15/
Tìm hiểu Test Plans, Test Cases cho toàn bộ hệ thống	N NguyenMinhKhoi	In progress	August 11, 202	08/12/2026 08/15/
Build cơ chế duyệt Recruiter bên Admin	N Nguyễn Thành	In progress	August 11, 202	08/12/2026 08/16/
Build cơ chế Scoring cho cả 2 role Recruiter và Candidate	T Tuấn	In progress	August 11, 202	08/12/2026 08/16/

+ New project

COUNT 10 COMPLETE 4/10