

Project Plan: SmartHire Recruitment System

Performed by: Lưu Chí Hải, Reviewed by: Nguyễn Gia Quốc Uy, Edited by: Lưu Chí Hải

1. Introduction

Performed by: Lưu Chí Hải, Reviewed by: Nguyễn Gia Quốc Uy, Edited by: Lưu Chí Hải

SmartHire is an AI-assisted applicant tracking system designed to support recruitment workflows for small and medium-sized enterprises in Vietnam. It centralizes candidate profiles and CVs, job postings, applications, recruitment pipelines, notifications, moderation, and candidate screening in a responsive web application.

The platform serves candidates, company members involved in recruitment, and platform administrators. AI-assisted scoring provides decision-support information and explanations, while authorized recruiters remain responsible for all recruitment decisions.

2. Project Overview

Performed by: Lưu Chí Hải, Reviewed by: Nguyễn Gia Quốc Uy, Edited by: Lưu Chí Hải

2.1. Goals

The project aims to:

- Provide a centralized recruitment workflow for candidates, company members, and platform administrators.
- Reduce fragmented recruitment work performed through disconnected emails and spreadsheets.
- Provide candidates with job discovery, application submission, application tracking, and notifications.
- Provide authorized company members with job-posting, applicant-review, candidate-scoring, and pipeline-management capabilities.
- Provide administrators with employer verification, job moderation, user management, and audit capabilities.
- Preserve human control over all candidate-progression and hiring decisions.
- Maintain traceability among the Vision Document, functional requirements, use cases, implementation tasks, and tests.
- Deliver the required documents, software builds, reports, and evidence within the project schedule.

2.2. Scope

At a high level, SmartHire covers the following product areas:

1. Authentication, authorization, and company-scoped access control.
2. Account and candidate-profile management.
3. CV upload, parsing, review, and reuse.
4. Job discovery, filtering, saving, sharing, reporting, and application submission.
5. Candidate-side application tracking.
6. Company-scoped job-posting management.
7. Hybrid candidate screening using deterministic matching and AI-assisted semantic analysis.

8. A recruitment pipeline using the canonical application stages defined in the Vision Document.
9. Email and in-app notifications.
10. Employer verification, company-membership management, job moderation, and user management.
11. Backend audit records for security-sensitive and administrative actions.
12. Recruitment analytics and authorized data export as P1 capabilities.

The current project release does not include:

- AI-generated job descriptions.
- AI resume rewriting or resume enhancement.
- Fully automated candidate rejection, progression, or hiring.
- Semantic AI job recommendations.
- External calendar synchronization.
- Payroll.
- Employee onboarding.
- A complete human-resource management suite.

2.3. Delivery Form

SmartHire is delivered as a responsive web application supporting candidate, recruiter, and administrator workflows.

2.4. Project Constraints

ID	Constraint	Planning Impact
CON-01	The project is completed by a five-member student team under fixed academic deadlines.	Tasks require clear ownership, review responsibility, dates, and acceptance criteria.
CON-02	Project tasks and schedules must be tracked in Notion and remain consistent with this Project Plan.	Assignment or schedule changes must be updated in both locations.
CON-03	Project documents must be written in English and maintained in Markdown and rendered PDF formats.	Documentation tasks include writing, review, conversion, and submission evidence.
CON-04	Source code and project documents must be version-controlled in Git.	Work must preserve commit history and follow the team Git workflow.
CON-05	Required document sections must identify the performer, reviewer, and editor.	A document section is incomplete until its review information is recorded.
CON-06	Recruitment permissions are granted through company-scoped memberships, and company data must remain isolated between tenants.	Backend authorization and testing must verify role, membership, company context, and resource ownership.

ID	Constraint	Planning Impact
CON-07	CVs, contact details, company documents, evaluation notes, and application records are sensitive data.	Secure storage, restricted access, validation, and privacy testing are required.
CON-08	AI scoring is advisory and must not automatically reject, progress, or hire candidates.	Human override and final recruiter control must be preserved.
CON-09	Job matching is rule-based; semantic AI processing is limited to CV-to-job scoring and explanations.	Job-recommendation tasks must not be described as semantic AI recommendations.
CON-10	Supported CV formats are PDF and DOCX, with a maximum file size of 5 MB.	Upload, parsing, scanning, storage, and failure handling must follow these limits.
CON-11	Core operations must continue when the AI service or email service is temporarily unavailable.	Fallback, retry, timeout, logging, and failure handling must be specified and tested.
CON-12	P0 capabilities must be stabilized before P1 analytics and export capabilities.	P1 work may be deferred only if the team formally removes or postpones it from the final approved scope and updates the Vision Document, Project Plan, requirements traceability, and demonstration plan consistently.
CON-13	Spec Kit implementation must preserve its specifications, clarifications, implementation plan, task breakdown, analysis or checklist when used, and source code.	These artifacts are required as implementation evidence.

2.5. Assumptions and Dependencies

The plan assumes that:

- Users have internet access and use a supported modern browser.
- Candidates provide CVs in supported PDF or DOCX formats.
- Recruiters provide accurate job information and valid company-verification documents.
- Administrators review company, membership, and job-posting requests.
- Reviewer assignments follow the Reviewer field recorded for each task in Section 4.
- Notion is updated whenever project scope, ownership, dates, or task status changes.

The project depends on:

- The team Notion task tracker.
- The Git repository.
- The Spec Kit workflow.
- A relational database.
- Secure file storage.

- An external email-delivery service.
- An external AI service.
- A PDF or DOCX file-parsing service.

2.6. Deliverables

The project will produce the following deliverables:

ID	Deliverable	Related Tasks
DEL-01	A responsive SmartHire web application and its source code.	S3-05, S4-02A–B, S4-03, S4-08A–B, S5-01, S5-06
DEL-02	A revised and continuously maintained Project Plan that addresses previous feedback and remains consistent with the approved Notion task tracker and current assignment requirements.	S3-10, S4-15
DEL-03	A revised Vision Document, with a high-level Product Overview and feature descriptions that include business rationale and primary beneficiaries.	S3-04
DEL-04	One consolidated Changes.md file recording the material document and project changes introduced through PA4.	S3-04, S3-10, S3-12, S4-12
DEL-05	Spec Kit and specification-driven development artifacts (constitution.md , generated Markdown artifacts, specifications, clarifications, implementation plans, task breakdowns, analysis/checklists, source code).	S2-01, S2-10, S3-05, S3-07, S4-02A–B, S4-03
DEL-06	Mermaid use-case models covering the functional requirements in the revised Vision Document.	S3-01, S3-06, S3-08, S3-09
DEL-07	Use-case specifications (IDs, actors, descriptions, preconditions, basic/alternative flows, postconditions).	S3-01, S3-06, S3-08, S3-09
DEL-08	Prototype evidence for the basic and alternative flows of the documented use cases.	S3-01, S3-06, S3-08, S3-09
DEL-09	One full-stack Authentication, Authorization, and Access Control functional group implemented through Spec Kit during Sprint 3.	S3-05, S3-07
DEL-10	A final test package containing the Test Plan, reviewed and refined test cases, execution results, test summary, and linked bug reports.	S5-02–S5-06
DEL-11	Weekly Reports, Scrum Meeting records, and Notion task-tracker screenshots.	S1-05, S2-05, S2-15, S3-11, S4-06, S5-12
DEL-12	Individual AI Usage Reports recorded for the members assigned in each sprint.	S2-11A–E, S3-03A–E, S4-13A–E, S5-10
DEL-13	User, technical, and project documentation updated to reflect the final implemented system.	S5-09

ID	Deliverable	Related Tasks
DEL-14	Markdown and PDF versions of the required project documents.	S2-16A–C, S2-17, S3-02, S4-09–S4-12, S4-15, S5-09, S5-11
DEL-15	Git commit-history evidence and the final submission package.	S5-10, S5-11
DEL-16	Build 1: full-stack Authentication, Authorization, and Access Control increment.	S3-05, S3-07
DEL-17	PA4 system increment and architecture package, including two Spec Kit functional groups, system review and UI/UX improvements, C4 diagrams, technical documentation, change records, the updated Project Plan, AI Usage Reports, and demo evidence.	S4-01, S4-02A–B, S4-03–S4-06, S4-07A–B, S4-08A–B, S4-09–S4-15
DEL-18	Final Build and demonstration materials.	S5-01, S5-06, S5-07, S5-11
DEL-19	A Reflective Report covering team experience, Spec Kit experience, AI-tool usage, SDLC feedback, and individual member reflections.	S5-08

Deliverable ownership, reviewers, dates, and acceptance criteria are managed in the sprint task lists rather than assigned globally in this section.

3. Project Organization

Performed by: Lưu Chí Hải, Reviewed by: Nguyễn Gia Quốc Uy, Edited by: Lưu Chí Hải

3.1. Team Structure and Roles

Member	Primary Role	Main Responsibilities
Nguyễn Gia Quốc Uy	Project Manager and Lead Spec Writer	Planning, Vision consolidation, specification consistency, final document integration, and release coordination.
Nguyễn Quốc Thành	AI Integration Lead and Backend Developer	Authentication, AI-assisted scoring, notifications, external-service integration, and backend development.
Lưu Chí Hải	Lead UI/UX Designer and Frontend Developer	Candidate and recruiter interfaces, Project Plan maintenance, Weekly Reports, Notion evidence, and frontend integration.
Nguyễn Minh Khôi	Quality Assurance and Frontend Developer	Test planning, test execution, administrator interfaces, quality review, and defect tracking.
Ngô Quốc Tuấn	Database Architect and Backend Developer	Database schema, migrations, company and job-posting backend functions, data integrity, and backup support.

3.2. Review and Responsibility Rules

- Every task has one accountable owner.

- Reviewers verify the expected output and acceptance criteria before a task is marked **Done**.
- Every project task must be created and tracked in Notion before work begins.
- Source code and document changes must follow the team Git workflow.
- Scope, requirement, schedule, priority, architecture, or technology changes must be recorded in **Changes.md**.
- Each member must record AI use on the date it occurs.

3.3. Risk Register

ID	Risk	Probability	Impact	Owner	Mitigation	Contingency
R-01	Cross-tenant data exposure	Medium	Critical	Nguyễn Quốc Thành	Verify authentication, platform role, active company membership, company context, and resource ownership on every protected backend request. Add negative authorization tests.	Block the affected release, disable the vulnerable path, inspect audit records, fix authorization, and repeat tenant-isolation tests.
R-02	CV or personal-data leakage	Medium	Critical	Ngô Quốc Tuấn	Use HTTPS, secure file storage, restricted document access, sanitized file names, malware scanning, and privacy tests.	Revoke exposed access, remove affected test data, rotate credentials when necessary, and conduct a privacy review.
R-03	AI bias or misleading score	Medium	High	Nguyễn Quốc Thành	Keep AI output advisory, display human-readable explanations, prevent automatic rejection, and allow recruiter override.	Disable the unreliable AI result and continue with deterministic matching and human review.
R-04	CV parser failure	Medium	High	Ngô Quốc Tuấn	Preserve the original CV, expose parser status, validate format and size, support retry and timeout handling, and require candidate	Allow manual profile completion and retry parsing without deleting the original file.

ID	Risk	Probability	Impact	Owner	Mitigation	Contingency
					confirmation of parsed data.	
R-05	Email delivery failure	Medium	Medium	Nguyễn Quốc Thành	Separate recruitment transactions from email delivery, record failures, prevent duplicate delivery, and retry failed delivery at least three times with backoff.	Preserve in-app notifications and expose failed-delivery records for administrator troubleshooting.
R-06	Database migration or data loss	Low–Medium	Critical	Ngô Quốc Tuấn	Use ACID transactions, referential integrity, regular backups, documented migrations, a tested rollback procedure, $RTO \leq 60$ minutes, and $RPO \leq 24$ hours.	Stop deployment, roll back the migration, restore the latest verified backup, and investigate before retrying.
R-07	AI-service downtime or rate limits	Medium	High	Nguyễn Quốc Thành	Use asynchronous processing, visible scoring status, provider isolation, and rule-based fallback.	Temporarily disable semantic scoring while unrelated recruitment functions continue.
R-08	Scope creep or unstable P0 capabilities	High	High	Nguyễn Gia Quốc Uy	Prioritize P0 capabilities and review P1 work against the final approved scope before committing it to a sprint.	Defer or remove P1 work only through an approved scope change, then update the Vision Document, Project Plan, requirements traceability, Changes.md , and demonstration plan consistently.
R-09	Notion task-tracker inconsistency	Medium	High	Nguyễn Gia	Review Notion, the Project Plan, and approved team	Resolve the discrepancy with the team, then update

ID	Risk	Probability	Impact	Owner	Mitigation	Contingency
				Quốc Uy	decisions at the end of each sprint.	Notion, the Project Plan, and the Weekly Report using the same approved task information.
R-10	Integration or regression failure	Medium	High	Nguyễn Minh Khôi	Require review, automated checks, integration checkpoints, and regression tests.	Revert the breaking change and restore the latest stable build.
R-11	Project Plan or Weekly Report inconsistency	Medium	High	Lưu Chí Hải	Update the Project Plan and Weekly Report whenever approved task information changes and cross-check them against Notion before submission.	Resolve the discrepancy with the Project Manager and update all affected records consistently.

4. Project Plan

Performed by: Lưu Chí Hải, Reviewed by: Nguyễn Gia Quốc Uy, Edited by: Lưu Chí Hải

The project follows Scrum and is divided into five sprints. Sprint dates, tasks, owners, reviewers, and acceptance criteria must be maintained consistently in this document and in Notion. Current task statuses are maintained in the Notion task tracker and summarized in the corresponding Weekly Report.

4.1. Schedule Summary

Sprint	Date Range	Main Objective	Exit Deliverable
Sprint 1 — PA1	25-05-2026 to 07-06-2026	Establish the team, tools, contract, proposal, and competitor survey.	PA1 project baseline
Sprint 2 — PA2	09-06-2026 to 12-07-2026	Create the Project Plan, Vision Document, Spec Kit initialization, and required reports.	PA2 documentation baseline
Sprint 3 — PA3	17-07-2026 to	Revise PA2 documents, define use cases and prototypes, and implement Authentication through Spec Kit.	Build 1 and PA3 package

Sprint	Date Range	Main Objective	Exit Deliverable
	26-07-2026		
Sprint 4 — PA4	27-07-2026 to 09-08-2026	Prepare Sprint 4 planning, implement two functional groups through Spec Kit, review and improve the existing system, and produce the required C4 architecture and PA4 submission artifacts.	PA4 system increment and architecture package
Sprint 5 — PA5	10-08-2026 to 23-08-2026	Complete all remaining functional groups, prepare and execute the final test plan, resolve defects, rehearse the final product demo, write the Reflective Report, update all PA documents, and consolidate the final submission package.	Tested final product, final demo, Reflective Report, and final submission package

4.2. Sprint 1 Task List

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
S1-01	Create the task tracker and GitHub project structure.	Nguyễn Gia Quốc Uy	Nguyễn Quốc Thành, Ngô Quốc Tuấn, Lưu Chí Hải, Nguyễn Minh Khôi	30-05-2026	31-05-2026	The task tracker is available to all members, and the GitHub repository structure is ready for project work.
S1-02	Complete the Existing App Survey for LinkedIn.	Nguyễn Quốc Thành	Nguyễn Gia Quốc Uy	01-06-2026	03-06-2026	The LinkedIn survey documents key features, interface patterns, strengths, weaknesses, and reusable ideas.
S1-03	Complete the Existing App Survey for TopCV.	Ngô Quốc Tuấn	Nguyễn Gia Quốc Uy	01-06-2026	03-06-2026	The TopCV survey documents key features, interface patterns, strengths, weaknesses, and reusable ideas.
S1-04	Complete the Existing App Survey for VietnamWorks.	Nguyễn Minh Khôi	Nguyễn Gia Quốc Uy	01-06-2026	03-06-2026	The VietnamWorks survey documents key features, interface patterns, strengths, weaknesses, and reusable ideas.
S1-05	Write the Scrum meeting minutes.	Lưu Chí Hải	Nguyễn Gia Quốc Uy	01-06-2026	03-06-2026	The Scrum meeting minutes are completed using the required format and

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
						accurately record decisions, progress, and action items.
S1-06	Complete the Team Contract and Project Proposal.	Nguyễn Gia Quốc Uy	Nguyễn Quốc Thành, Ngô Quốc Tuấn, Lưu Chí Hải, Nguyễn Minh Khôi	01-06-2026	06-06-2026	The Team Contract defines the team rules and responsibilities, and the Project Proposal clearly presents the product idea, users, scope, and objectives.

4.3. Sprint 2 Task List

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
S2-01	Set up and initialize Spec Kit.	Nguyễn Gia Quốc Uy	Nguyễn Quốc Thành, Ngô Quốc Tuấn, Lưu Chí Hải, Nguyễn Minh Khôi	11-06-2026	17-06-2026	The Spec Kit structure is initialized correctly and is ready for the team to create and manage specifications.
S2-02	Complete the Vision Document: Introduction and Positioning.	Ngô Quốc Tuấn	Nguyễn Gia Quốc Uy	11-06-2026	17-06-2026	The Introduction and Positioning sections clearly describe the product context, problem, target market, and product position.
S2-03	Complete the Vision Document: Stakeholder and User Description.	Nguyễn Quốc Thành	Nguyễn Gia Quốc Uy	11-06-2026	17-06-2026	The stakeholder and user descriptions identify the relevant groups, their needs, responsibilities, and expected benefits.
S2-04	Complete the Vision Document: Product Overview.	Nguyễn Minh Khôi	Nguyễn Gia Quốc Uy	11-06-2026	17-06-2026	The Product Overview summarizes the product perspective, capabilities, assumptions, dependencies, and operating environment.
S2-05	Prepare the first PA2 meeting minutes and Project Plan.	Lưu Chí Hải	Nguyễn Gia Quốc Uy	11-06-2026	17-06-2026	The first PA2 meeting minutes and the Project Plan are completed using the required structure and contain the agreed

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
						scope, schedule, and responsibilities.
S2-06A	Study Spec Kit and maintain a learning log.	Nguyễn Gia Quốc Uy	Nguyễn Quốc Thành, Ngô Quốc Tuấn, Lưu Chí Hải, Nguyễn Minh Khôi	11-06-2026	17-06-2026	The learning log records the Spec Kit topics studied, examples practiced, findings, and remaining questions.
S2-06B	Study Spec Kit and maintain a learning log.	Nguyễn Quốc Thành	Nguyễn Gia Quốc Uy	11-06-2026	17-06-2026	The learning log records the Spec Kit topics studied, examples practiced, findings, and remaining questions.
S2-06C	Study Spec Kit and maintain a learning log.	Ngô Quốc Tuấn	Nguyễn Gia Quốc Uy	11-06-2026	17-06-2026	The learning log records the Spec Kit topics studied, examples practiced, findings, and remaining questions.
S2-06D	Study Spec Kit and maintain a learning log.	Lưu Chí Hải	Nguyễn Gia Quốc Uy	11-06-2026	17-06-2026	The learning log records the Spec Kit topics studied, examples practiced, findings, and remaining questions.
S2-06E	Study Spec Kit and maintain a learning log.	Nguyễn Minh Khôi	Nguyễn Gia Quốc Uy	11-06-2026	17-06-2026	The learning log records the Spec Kit topics studied, examples practiced, findings, and remaining questions.
S2-07	Refine the detailed briefs for the feature groups.	Nguyễn Gia Quốc Uy	Nguyễn Quốc Thành, Ngô Quốc Tuấn, Lưu Chí Hải, Nguyễn Minh Khôi	18-06-2026	24-06-2026	Each feature group has a clear brief describing its purpose, users, main functions, inputs, outputs, and expected value.
S2-08A	Review, comment on, and provide feedback for the feature groups.	Ngô Quốc Tuấn	Nguyễn Gia Quốc Uy	21-06-2026	23-06-2026	Review comments are documented, conflicts or gaps are identified, and actionable improvements are proposed for each assigned feature group.

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
S2-08B	Review, comment on, and provide feedback for the feature groups.	Lưu Chí Hải	Nguyễn Gia Quốc Uy	21-06-2026	23-06-2026	Review comments are documented, conflicts or gaps are identified, and actionable improvements are proposed for each assigned feature group.
S2-08C	Review, comment on, and provide feedback for the feature groups.	Nguyễn Minh Khôi	Nguyễn Gia Quốc Uy	21-06-2026	23-06-2026	Review comments are documented, conflicts or gaps are identified, and actionable improvements are proposed for each assigned feature group.
S2-09	Translate the 12 Product Feature groups into English.	Nguyễn Gia Quốc Uy	Nguyễn Quốc Thành, Ngô Quốc Tuấn, Lưu Chí Hải, Nguyễn Minh Khôi	25-06-2026	30-06-2026	All 12 Product Feature group names and descriptions are translated accurately and use consistent English terminology.
S2-10	Complete constitution.md and move it to the correct Spec Kit location.	Nguyễn Gia Quốc Uy	Nguyễn Quốc Thành, Ngô Quốc Tuấn, Lưu Chí Hải, Nguyễn Minh Khôi	10-07-2026	11-07-2026	The constitution is complete, reflects the team rules, and is stored in the correct Spec Kit directory.
S2-11A	Prepare the AI Usage Report according to the required format.	Nguyễn Gia Quốc Uy	Nguyễn Quốc Thành, Ngô Quốc Tuấn, Lưu Chí Hải, Nguyễn Minh Khôi	25-06-2026	30-06-2026	The report records the AI tool, version, usage date, prompts, purpose, generated content, verification, and individual contribution.
S2-11B	Prepare the AI Usage Report according to the required format.	Nguyễn Quốc Thành	Nguyễn Gia Quốc Uy	25-06-2026	30-06-2026	The report records the AI tool, version, usage date, prompts, purpose, generated content, verification, and individual contribution.
S2-11C	Prepare the AI Usage Report according to the required format.	Ngô Quốc Tuấn	Nguyễn Gia Quốc Uy	25-06-2026	30-06-2026	The report records the AI tool, version, usage date, prompts, purpose, generated content,

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
						verification, and individual contribution.
S2-11D	Prepare the AI Usage Report according to the required format.	Lưu Chí Hải	Nguyễn Gia Quốc Uy	25-06-2026	30-06-2026	The report records the AI tool, version, usage date, prompts, purpose, generated content, verification, and individual contribution.
S2-11E	Prepare the AI Usage Report according to the required format.	Nguyễn Minh Khôi	Nguyễn Gia Quốc Uy	25-06-2026	30-06-2026	The report records the AI tool, version, usage date, prompts, purpose, generated content, verification, and individual contribution.
S2-12	Create one Mermaid diagram describing an important workflow.	Nguyễn Quốc Thành	Nguyễn Gia Quốc Uy	25-06-2026	30-06-2026	The Mermaid diagram correctly represents one important end-to-end workflow and is readable in the Markdown document.
S2-13	Create one Mermaid diagram describing an important workflow.	Ngô Quốc Tuấn	Nguyễn Gia Quốc Uy	25-06-2026	30-06-2026	The Mermaid diagram correctly represents one important end-to-end workflow and is readable in the Markdown document.
S2-14	Complete the Vision Document: Non-Functional Requirements.	Nguyễn Minh Khôi	Nguyễn Gia Quốc Uy	25-06-2026	30-06-2026	The Non-Functional Requirements are measurable and cover the required quality attributes, constraints, and operational expectations.
S2-15	Complete the Weekly Report and meeting minutes according to the required format.	Lưu Chí Hải	Nguyễn Gia Quốc Uy	25-06-2026	30-06-2026	The Weekly Report and meeting minutes contain the required planning, progress, issues, decisions, actions, and review information.

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
S2-16A	Convert the owner's assigned Spec Kit training or learning document to PDF.	Ngô Quốc Tuấn	Nguyễn Gia Quốc Uy	25-06-2026	30-06-2026	The training document is converted to a readable PDF with correct headings, diagrams, formatting, and no missing content.
S2-16B	Convert the owner's assigned Spec Kit training or learning document to PDF.	Lưu Chí Hải	Nguyễn Gia Quốc Uy	25-06-2026	30-06-2026	The training document is converted to a readable PDF with correct headings, diagrams, formatting, and no missing content.
S2-16C	Convert the owner's assigned Spec Kit training or learning document to PDF.	Nguyễn Minh Khôi	Nguyễn Gia Quốc Uy	25-06-2026	30-06-2026	The training document is converted to a readable PDF with correct headings, diagrams, formatting, and no missing content.
S2-17	Convert and verify all required PA2 Markdown documents in PDF format.	Lưu Chí Hải	Nguyễn Gia Quốc Uy	30-06-2026	30-06-2026	The Project Plan, Vision Document, Weekly Report, AI Usage Reports, and required Spec Kit documents are available as readable Markdown and rendered PDF files.

4.4. Sprint 3 Task List

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
S3-01	Create Diagrams 1 and 2, complete the use-case specifications, and prepare draft prototypes for all use cases assigned to Diagrams 1 and 2.	Nguyễn Gia Quốc Uy	Nguyễn Quốc Thành, Ngô Quốc Tuấn, Lưu Chí Hải, Nguyễn Minh Khôi	20-07-2026	23-07-2026	The diagrams cover all assigned functional requirements; every use case has its ID, actors, preconditions, basic flow, alternative flows, postconditions, and prototype evidence.
S3-02	Finalize the consolidation and	Nguyễn Gia	Nguyễn Quốc Thành, Ngô	24-07-2026	25-07-2026	Project documents and data are consolidated, duplicated or conflicting content is

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
	standardize the project data.	Quốc Uy	Quốc Tuấn, Lưu Chí Hải, Nguyễn Minh Khôi			resolved, terminology is consistent, and all required PA3 documents are available in both Markdown and rendered PDF formats.
S3-03A	Prepare the AI Usage Report according to the required format.	Nguyễn Gia Quốc Uy	Nguyễn Quốc Thành, Ngô Quốc Tuấn, Lưu Chí Hải, Nguyễn Minh Khôi	20-07-2026	25-07-2026	The report records the AI tool, version, usage date, prompts, purpose, generated content, verification, and individual contribution.
S3-03B	Prepare the AI Usage Report according to the required format.	Nguyễn Quốc Thành	Nguyễn Gia Quốc Uy	20-07-2026	25-07-2026	The report records the AI tool, version, usage date, prompts, purpose, generated content, verification, and individual contribution.
S3-03C	Prepare the AI Usage Report according to the required format.	Ngô Quốc Tuấn	Nguyễn Gia Quốc Uy	20-07-2026	25-07-2026	The report records the AI tool, version, usage date, prompts, purpose, generated content, verification, and individual contribution.
S3-03D	Prepare the AI Usage Report according to the required format.	Lưu Chí Hải	Nguyễn Gia Quốc Uy	20-07-2026	25-07-2026	The report records the AI tool, version, usage date, prompts, purpose, generated content, verification, and individual contribution.
S3-03E	Prepare the AI Usage Report according to the required format.	Nguyễn Minh Khôi	Nguyễn Gia Quốc Uy	20-07-2026	25-07-2026	The report records the AI tool, version, usage date, prompts, purpose, generated content, verification, and individual contribution.
S3-04	Revise the Vision Document.	Nguyễn Quốc Thành	Nguyễn Gia Quốc Uy	20-07-2026	25-07-2026	The Vision Document incorporates the PA2 feedback: the Product Overview is rewritten at a high level without implementation-specific details; all 12 feature entries include a business rationale and primary beneficiaries; and the feature

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
						table remains consistent with the approved scope and detailed feature descriptions.
S3-05	Implement the Authentication, Authorization, and Access Control functional group using Spec Kit.	Nguyễn Quốc Thành	Nguyễn Gia Quốc Uy	20-07-2026	24-07-2026	Registration, email verification, login, logout and session invalidation, password recovery and reset, JWT storage in HttpOnly, Secure, SameSite cookies, database persistence, UI, API and business logic, and the required Spec Kit artifacts are implemented and traceable to the approved requirements and tasks.
S3-06	Create Diagram 3, complete the use-case specifications, and prepare draft prototypes for all use cases assigned to Diagram 3.	Ngô Quốc Tuấn	Nguyễn Gia Quốc Uy	20-07-2026	23-07-2026	The diagram covers all assigned functional requirements; every use case has its ID, actors, preconditions, basic flow, alternative flows, postconditions, and prototype evidence.
S3-07	Provide backup support for the Spec Kit task.	Ngô Quốc Tuấn	Nguyễn Gia Quốc Uy	20-07-2026	24-07-2026	Assigned Spec Kit blockers are supported, resolved, or documented with clear follow-up actions before the due date.
S3-08	Create Diagram 4, complete the use-case specifications, and prepare draft prototypes for all use cases assigned to Diagram 4.	Nguyễn Minh Khôi	Nguyễn Gia Quốc Uy	20-07-2026	23-07-2026	The diagram covers all assigned functional requirements; every use case has its ID, actors, preconditions, basic flow, alternative flows, postconditions, and prototype evidence.
S3-09	Create Diagram 5, complete the use-case specifications, and prepare draft prototypes for all	Lưu Chí Hải	Nguyễn Gia Quốc Uy	20-07-2026	23-07-2026	The diagram covers all assigned functional requirements; every use case has its ID, actors, preconditions, basic flow,

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
	use cases assigned to Diagram 5.					alternative flows, postconditions, and prototype evidence.
S3-10	Revise the Project Plan.	Lưu Chí Hải	Nguyễn Gia Quốc Uy	20-07-2026	24-07-2026	The Project Plan addresses all PA2 feedback and includes updated constraints, deliverables, risk management, reviewer assignments, specific dates, detailed Sprint 2–5 task lists, Vision alignment, and deliverable-to-task traceability.
S3-11	Write the Weekly Report and capture screenshots of the Notion task tracker.	Lưu Chí Hải	Nguyễn Gia Quốc Uy	19-07-2026	24-07-2026	The Weekly Report summarizes work completed during Sprint 2 and records the tasks currently in progress or planned for Sprint 3, including attendance, individual status reports, issues, decisions, action items, and the meeting summary; the screenshots clearly show the relevant Sprint 3 tasks, owners, dates, and statuses.
S3-12	Update and consolidate Changes.md for the Project Plan and Vision Document.	Nguyễn Gia Quốc Uy	Nguyễn Quốc Thành, Ngô Quốc Tuấn, Lưu Chí Hải, Nguyễn Minh Khôi	24-07-2026	25-07-2026	A single Changes.md file contains separate Project Plan and Vision Document sections. Each material revision identifies the changed section, revision objective, change summary, reason, responsible owner, reviewer or reviewers, revision date, and revised location.

4.5. Sprint 4 Task List

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
S4-01	Prepare Sprint Planning for PA4.	Nguyễn Gia	Nguyễn Quốc Thành, Ngô	28-07-2026	29-07-2026	The Sprint 4 scope, assigned work, dates, and expected outputs are

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
		Quốc Uy	Quốc Tuấn, Lưu Chí Hải, Nguyễn Minh Khôi			recorded and communicated to the team.
S4-02A	Lead the implementation of two functional groups using Spec Kit.	Nguyễn Quốc Thành	Nguyễn Gia Quốc Uy	30-07-2026	03-08-2026	The owner's assigned implementation work for the two functional groups follows the Spec Kit workflow, and the working code and corresponding Spec Kit artifacts are committed.
S4-02B	Lead the implementation of two functional groups using Spec Kit.	Ngô Quốc Tuấn	Nguyễn Gia Quốc Uy	30-07-2026	03-08-2026	The owner's assigned implementation work for the two functional groups follows the Spec Kit workflow, and the working code and corresponding Spec Kit artifacts are committed.
S4-03	Support the development team for the two Spec Kit functional groups as UI Designer.	Nguyễn Gia Quốc Uy	Nguyễn Quốc Thành, Ngô Quốc Tuấn, Lưu Chí Hải, Nguyễn Minh Khôi	30-07-2026	03-08-2026	UI design and integration support is provided for both functional groups, and unresolved UI issues are documented for follow-up.
S4-04	Set up and run the existing system and study its current architecture.	Nguyễn Minh Khôi	Nguyễn Gia Quốc Uy	30-07-2026	03-08-2026	The existing system runs in the local environment, setup steps are recorded, and the current architecture is summarized.
S4-05	Divide frontend and backend responsibilities for the project.	Ngô Quốc Tuấn	Nguyễn Gia Quốc Uy	30-07-2026	30-07-2026	Frontend and backend responsibilities are documented and communicated to the development team.
S4-06	Set up and run the existing system, study its architecture, and write the Weekly Report.	Lưu Chí Hải	Nguyễn Gia Quốc Uy	30-07-2026	03-08-2026	The existing system is run successfully, architecture notes are recorded, and the Weekly Report summarizes work completed during Sprint 3 and records the tasks currently in progress or planned for Sprint 4, including

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
						issues, decisions, action items, and current Notion evidence.
S4-07A	Research the C4 Model and the diagrams required for PA4.	Nguyễn Minh Khôi	Nguyễn Gia Quốc Uy	30-07-2026	03-08-2026	C4 Model conventions and the required PA4 diagram scope are documented, with the owner's diagram responsibilities identified.
S4-07B	Research the C4 Model and the diagrams required for PA4.	Lưu Chí Hải	Nguyễn Gia Quốc Uy	30-07-2026	03-08-2026	C4 Model conventions and the required PA4 diagram scope are documented, with the owner's diagram responsibilities identified.
S4-08A	Check the system, fix bugs, and improve the UI/UX.	Nguyễn Quốc Thành	Nguyễn Gia Quốc Uy	04-08-2026	06-08-2026	Assigned defects are fixed or documented, and the resulting UI/UX improvements are verified against the current build.
S4-08B	Check the system, fix bugs, and improve the UI/UX.	Ngô Quốc Tuấn	Nguyễn Gia Quốc Uy	04-08-2026	06-08-2026	Assigned defects are fixed or documented, and the resulting UI/UX improvements are verified against the current build.
S4-09	Complete the assigned Container, Backend, and Deployment diagrams.	Nguyễn Minh Khôi	Nguyễn Gia Quốc Uy	04-08-2026	06-08-2026	The Container, Backend, and Deployment diagrams are completed, internally consistent, and render correctly.
S4-10	Complete the assigned System Context and Frontend diagrams.	Lưu Chí Hải	Nguyễn Gia Quốc Uy	04-08-2026	06-08-2026	The System Context and Frontend diagrams are completed, internally consistent, and render correctly.
S4-11	Write the Technology Stack section and review the five diagrams.	Nguyễn Gia Quốc Uy	Nguyễn Quốc Thành, Ngô Quốc Tuấn, Lưu Chí Hải, Nguyễn Minh Khôi	04-08-2026	07-08-2026	The Technology Stack section is complete, review comments for all five diagrams are recorded, and identified inconsistencies are resolved or assigned for correction.
S4-12	Write Changes.md and review the	Nguyễn Gia	Nguyễn Quốc Thành, Ngô	04-08-2026	07-08-2026	Changes.md records the material PA4 changes, and the submission package is reviewed for

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
	complete PA4 submission.	Quốc Uy	Quốc Tuấn, Lưu Chí Hải, Nguyễn Minh Khôi			completeness and internal consistency.
S4-13A	Prepare the AI Usage Report according to the required format.	Nguyễn Gia Quốc Uy	Nguyễn Quốc Thành, Ngô Quốc Tuấn, Lưu Chí Hải, Nguyễn Minh Khôi	30-07-2026	07-08-2026	The report records the AI tool, version, usage date, prompts, purpose, generated content, verification, and individual contribution.
S4-13B	Prepare the AI Usage Report according to the required format.	Ngô Quốc Tuấn	Nguyễn Gia Quốc Uy	30-07-2026	07-08-2026	The report records the AI tool, version, usage date, prompts, purpose, generated content, verification, and individual contribution.
S4-13C	Prepare the AI Usage Report according to the required format.	Nguyễn Quốc Thành	Nguyễn Gia Quốc Uy	30-07-2026	07-08-2026	The report records the AI tool, version, usage date, prompts, purpose, generated content, verification, and individual contribution.
S4-13D	Prepare the AI Usage Report according to the required format.	Lưu Chí Hải	Nguyễn Gia Quốc Uy	30-07-2026	07-08-2026	The report records the AI tool, version, usage date, prompts, purpose, generated content, verification, and individual contribution.
S4-13E	Prepare the AI Usage Report according to the required format.	Nguyễn Minh Khôi	Nguyễn Gia Quốc Uy	30-07-2026	07-08-2026	The report records the AI tool, version, usage date, prompts, purpose, generated content, verification, and individual contribution.
S4-14	Record and edit the PA4 demonstration video.	Ngô Quốc Tuấn	Nguyễn Gia Quốc Uy	04-08-2026	07-08-2026	The edited video clearly demonstrates the implemented work and is ready to be included in the PA4 submission package.
S4-15	Update the Project Plan.	Lưu Chí Hải	Nguyễn Gia Quốc Uy	30-07-2026	03-08-2026	The Project Plan is synchronized with the latest approved Sprint 4 task tracker, including task IDs,

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
						owners, dates, and acceptance criteria; the current task statuses are verified through Notion and the Weekly Report; the expected Sprint 5 plan is revised to align with the official PA5 requirements and is clearly identified as provisional until the team confirms its assignments; all affected deliverable references, schedule and build mappings, and Revision History entries are updated; and the required Markdown and rendered PDF versions are complete, readable, and internally consistent.

4.6. Expected Sprint 5 Task List

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
S5-01	Review the implementation status of all functional groups and complete the remaining required features using the Spec Kit workflow.	Nguyễn Gia Quốc Uy	Nguyễn Quốc Thành, Ngô Quốc Tuấn, Lưu Chí Hải, Nguyễn Minh Khôi	10-08-2026	16-08-2026	Every functional group retained in the final approved project scope is fully implemented, integrated, and demonstrable; the corresponding source code and required Spec Kit artifacts are complete and committed; and any feature removed from the final scope is formally reflected in the Vision Document, Project Plan, and related traceability records.
S5-02	Prepare the final Test Plan.	Nguyễn Minh Khôi	Nguyễn Gia Quốc Uy	10-08-2026	13-08-2026	The Test Plan defines objectives, scope, features, environment, tools, schedule, responsibilities, and entry and exit criteria.
S5-03	Review and refine Spec Kit-generated test cases and complete the final	Nguyễn Minh Khôi	Nguyễn Gia Quốc Uy	11-08-2026	16-08-2026	At least five use cases are covered by at least ten test cases each, for a total of at least 50 functional test cases; incorrect expected results are

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
	functional test-case document.					corrected, missing edge cases are added, and descriptions are clear. Where applicable, the final test set includes negative authorization, company-isolation, personal-data protection, advisory-AI, parser, email-delivery, timeout, retry, and service-failure scenarios.
S5-04	Execute all final test cases and record the results.	Nguyễn Minh Khôi	Nguyễn Gia Quốc Uy	15-08-2026	19-08-2026	Every test case records its ID, execution date, Pass or Fail status, and actual result when required.
S5-05	Prepare the Bug Report and test summary.	Nguyễn Minh Khôi	Nguyễn Gia Quốc Uy	16-08-2026	20-08-2026	Every failed test case is linked to at least one bug report; each bug report includes its bug ID, description, steps to reproduce, expected and actual results, severity, and status. A Bug Report section is included even if all final test cases pass, documenting defects discovered and fixed during testing. The test summary reports the number of features tested, total test cases, and passed and failed test cases for each feature.
S5-06	Coordinate defect fixing, rerun failed tests, and stabilize the final build with support from the assigned frontend and backend developers.	Nguyễn Quốc Thành	Nguyễn Gia Quốc Uy	17-08-2026	22-08-2026	Critical and release-blocking defects are assigned to the appropriate developers and resolved; affected test cases are rerun; the final build is stable; and remaining known issues are documented.
S5-07	Prepare and rehearse the final product demonstration.	Nguyễn Gia Quốc Uy	All other members	18-08-2026	23-08-2026	The approximately 15-minute demo includes a brief product introduction, two or three complete user workflows, a technical overview referencing the technology stack, C4

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
						diagrams, and Spec Kit, and a speaking role for every team member.
S5-08	Write the Reflective Report.	Nguyễn Gia Quốc Uy	All other members	17-08-2026	22-08-2026	The report covers team experience, Spec Kit experience, AI-tool usage, constructive SDLC feedback, and a three-to-five-sentence reflection from every member.
S5-09	Review and update all PA1–PA5 documents and required technical documentation to reflect the final product.	Lưu Chí Hải	Nguyễn Gia Quốc Uy	18-08-2026	22-08-2026	All PA1–PA5 documents and required technical documents are consistent with the final implementation, use consistent terminology and traceability references, and are available in the required Markdown and rendered PDF formats.
S5-10	Coordinate the final AI Usage Reports and prepare Git commit-history evidence.	Nguyễn Gia Quốc Uy	Nguyễn Quốc Thành, Ngô Quốc Tuấn, Lưu Chí Hải, Nguyễn Minh Khôi	10-08-2026	22-08-2026	Every member completes the required individual AI Usage Report, and the repository commit history is exported or captured with readable author, date, and commit information.
S5-11	Consolidate and verify the final submission package.	Nguyễn Gia Quốc Uy	Nguyễn Quốc Thành, Ngô Quốc Tuấn, Lưu Chí Hải, Nguyễn Minh Khôi	21-08-2026	23-08-2026	The package contains updated PA1–PA5 documents, complete source code without dependency or generated build folders, all Spec Kit artifacts, the final test package, Reflective Report, AI Usage Reports, Markdown and PDF outputs, Git commit-history evidence, and all required demonstration materials; the package uses the required PA5-Group09.zip name.
S5-12	Write the Sprint 5 Weekly Report and capture the current Notion task tracker.	Lưu Chí Hải	Nguyễn Gia Quốc Uy	10-08-2026	23-08-2026	The report summarizes work completed during Sprint 4 and records work in progress or planned for Sprint 5, including

ID	Task and Expected Output	Owner	Reviewer	Start	Due	Acceptance Criteria
						attendance, status reports, issues, decisions, action items, and current task-tracker evidence.

4.7. Build Plan

Build	Target Date	Included Scope	Exit Criteria
PA2 Documentation Baseline	12-07-2026	Project Plan, Vision Document, Spec Kit initialization, workflows, NFRs, Weekly Report, and AI Usage Reports.	Required documents and evidence are complete and consistent with Notion.
Build 1	26-07-2026	Revised Vision and Project Plan, use-case models, specifications, prototypes, and full-stack Authentication implementation.	PA3 deliverables are reviewed and Authentication is demonstrable.
Build 2	09-08-2026	Two functional groups implemented through Spec Kit, system setup and architecture review, frontend/backend work allocation, bug fixing and UI/UX improvements, five C4 diagrams, Technology Stack documentation, Changes.md , the updated Project Plan, AI Usage Reports, and a demonstration video.	The assigned functional-group work is demonstrable; the required diagrams, Project Plan, and supporting documents are complete and internally consistent; unresolved issues are documented; and the PA4 demo and submission evidence are ready.
Final Build	23-08-2026	All remaining functional groups, final Test Plan, at least 50 reviewed functional test cases covering at least five use cases, test execution results, linked bug reports, defect resolution, final product demonstration, Reflective Report, updated PA1–PA5 documents, AI Usage Reports, Git evidence, and the final submission package.	All functional groups retained in the final approved scope are implemented; all test cases have documented results; failed cases are linked to bug reports; release-blocking defects are resolved; the final demo is ready with participation from every member; and all required submission materials are complete.

4.8. Definition of Done

A task is considered complete only when:

1. It is recorded and updated in Notion.
2. Its expected output is committed to the agreed Git repository structure.
3. Its acceptance criteria are satisfied.

4. The assigned reviewer or reviewers approve it.
5. Required test, prototype, meeting, or report evidence is recorded.
6. Related documents and traceability references are updated.
7. Required Markdown and PDF outputs render correctly.
8. Material scope, schedule, requirement, priority, or technology changes are recorded in [Changes.md](#).

5. Alignment with the Revised Vision

Performed by: Lưu Chí Hải, Reviewed by: Nguyễn Gia Quốc Uy, Edited by: Lưu Chí Hải

Revised Vision Decision	Project Plan Response
SmartHire targets Vietnamese SMEs.	The Introduction and project goals use the same target-product context.
Product Overview must remain high-level.	S3-04 revises the Vision Document Product Overview to remove implementation-specific details and retain only the product purpose, target users, high-level capabilities, product boundaries, assumptions, and dependencies.
Every feature must include business rationale and beneficiaries.	S3-04 requires all 12 feature entries to include a business rationale and primary beneficiaries and to remain consistent with the detailed feature descriptions and approved scope.
AI-generated job descriptions are removed.	No sprint task or build includes AI job-description generation.
AI resume rewriting is removed.	CV work is limited to upload, parsing, confirmation, reuse, and scoring input.
The recruitment pipeline uses nine canonical stages.	Pipeline backend, Kanban, application tracking, specifications, and tests use the same stages.
A base user retains candidate identity and receives company-scoped permissions through memberships.	Authentication and authorization tasks use the membership model rather than a separate recruiter account.
Authentication tokens use HttpOnly, Secure, SameSite cookies.	Sprint 3 implements secure-cookie authentication, while S5-01 and S5-06 require completion, defect correction, and stabilization of the final authentication implementation.
Job matching is rule-based.	Semantic AI work is limited to CV scoring and explanations.
AI scoring is advisory.	Constraints, risks, scoring tasks, and tests preserve recruiter override and prevent automated decisions.
Analytics and export are P1.	S5-01 reviews the implementation status of every functional group retained in the final approved Vision. Because PA5 requires all defined functional groups to be implemented, analytics and export must be completed if they remain part of the final project scope; otherwise, the

Revised Vision Decision	Project Plan Response
	Vision Document and Project Plan must be formally revised before the final demo.
Personal data and CVs require protection.	Constraints and risk mitigations define the protection requirements, while S5-03–S5-06 require security-related test coverage, execution, defect reporting, correction, and regression verification.
AI, email, parser, and database failures must be handled.	S5-03 includes relevant edge and failure test cases; S5-04 executes them; S5-05 records resulting defects; and S5-06 fixes failures and reruns the affected tests.

6. PA2 Feedback Traceability

Performed by: Lưu Chí Hải, Reviewed by: Nguyễn Gia Quốc Uy, Edited by: Lưu Chí Hải

PA2 Feedback	Location Addressed
Sprint 2 lacked reviewers.	Section 4.3 records an explicit reviewer for every Sprint 2 task.
Sprint 2 task assignments were not detailed enough.	Section 4.3 includes expected outputs, owners, reviewers, dates, and acceptance criteria.
Sprints 3–5 lacked task lists.	Sections 4.4, 4.5, and 4.6 provide complete task lists.
The schedule lacked specific dates.	Section 4.1 provides sprint ranges and the task tables provide start and due dates.
Project Overview lacked constraints.	Section 2.4 defines project, review, authorization, data, AI, file, service, priority, and Spec Kit constraints.
Deliverables were incomplete.	Section 2.6 includes software, documents, specifications, prototypes, tests, reports, guides, evidence, builds, and demo materials.
The risk register needed six additional risks.	Section 3.3 includes all six requested risks with mitigations and contingencies.
The Project Plan did not reflect important Vision changes.	Section 5 maps Vision decisions to project scope, constraints, tasks, risks, and tests.
Feature descriptions needed business rationale and beneficiaries.	S3-04 requires all 12 feature entries to include a business rationale and primary beneficiaries, with consistency checked against the detailed feature descriptions and approved scope.
Product Overview was too detailed.	S3-04 requires the Vision Document Product Overview to be rewritten at a high level and removes implementation-specific details.

7. Revision History

Date	Section	Change Introduced	Reason
25-07-2026	Project Overview	Added complete constraints, scope boundaries, assumptions, dependencies, and deliverables.	Address PA2 feedback and align with the revised Vision.
25-07-2026	Reviewer Assignments	Added explicit reviewer assignments to Sprint 2 and Sprint 3 tasks.	Address the PA2 feedback that Sprint 2 tasks lacked reviewers.
25-07-2026	Schedule	Added planning date ranges for all five sprints and task-level dates.	Address the missing-date feedback.
25-07-2026	Sprint Task Lists	Added detailed Sprint 2–5 tasks with outputs and acceptance criteria.	Address incomplete Sprint 2 tasks and missing Sprint 3–5 lists.
25-07-2026	Deliverables	Expanded software, documentation, testing, evidence, build, and guide deliverables.	Address incomplete deliverables.
25-07-2026	Risk Register	Added the requested risks with mitigations and contingencies.	Address the PA2 risk feedback.
25-07-2026	Vision Alignment	Added scope, authorization, AI, pipeline, security, and priority mappings.	Reflect confirmed changes in the revised Vision Document.
25-07-2026	Deliverable Traceability	Corrected task references for Changes.md , AI Usage Reports, Markdown/PDF outputs, and software builds.	Keep deliverable mappings consistent with the revised task IDs.
25-07-2026	Acceptance Criteria	Corrected the criteria for the Vision revision, Spec Kit implementation, document consolidation, and Sprint 3–5 reporting evidence.	Remove inconsistencies introduced by recent task updates.
25-07-2026	Vision Feedback Traceability	Corrected the mapping of the Vision Product Overview and feature-description feedback to S3-04.	Ensure each PA2 Vision comment points to the actual Vision-revision task.
02-08-2026	Sprint 4 Planning	Replaced the previous expected Sprint 4 feature backlog with the current Notion-assigned tasks, owners, dates, and statuses, and updated the related deliverable and Build 2 mappings.	Synchronize the Project Plan with the actual PA4 task tracker.
03-08-2026	Project Plan Maintenance	Added S4-15 for updating the Project Plan, synchronized the Sprint 4 planning information with the latest approved task tracker, revised the	Keep the Project Plan current, traceable, and consistent with the PA4

Date	Section	Change Introduced	Reason
		provisional Sprint 5 baseline using the official PA5 requirements, and updated the related deliverable and Build Plan references.	task tracker and official PA5 assignment.
03-08-2026	Sprint 5 Planning	Replaced the previous provisional Sprint 5 implementation and testing backlog with a planning baseline aligned to the official PA5 requirements; added explicit Test Plan, test-case refinement, test execution, Bug Report, final demo, Reflective Report, document-update, AI-report, Weekly Report, and final-package tasks; and updated all related deliverable, schedule, Build Plan, and Vision-alignment references.	Align the Project Plan with the official PA5 assignment and preserve task traceability.