

=====31/05, Sprint 1=====

1. Attendance

Performed by: Lưu Chí Hải | Reviewed by: Nguyễn Gia Quốc Uy | Edited by: Lưu Chí Hải

Team members present:

- Nguyễn Gia Quốc Uy
- Nguyễn Quốc Thành
- Nguyễn Quốc Tuấn
- Lưu Chí Hải
- Nguyễn Minh Khôi

Team members absent:

- None
-

2. Status Reports

Performed by: Lưu Chí Hải | Reviewed by: Nguyễn Gia Quốc Uy | Edited by: Lưu Chí Hải

Nguyễn Gia Quốc Uy

- **Completed tasks:**
 - Created GitHub repository.
- **To-do Tasks:**
 - Create task tracker & GitHub structure
 - Write team's contract and proposal.
- **Issues/Obstacles:**
 - None

Nguyễn Quốc Thành

- **Completed tasks:**
 - None
- **To-do Tasks:**
 - Conduct existing app survey (LinkedIn).
- **Issues/Obstacles:**
 - None

Nguyễn Quốc Tuấn

- **Completed tasks:**
 - None
- **To-do Tasks:**
 - Conduct existing app survey (TopCV).

- **Issues/Obstacles:**

- None

Lưu Chí Hải

- **Completed tasks:**

- None

- **To-do Tasks:**

- Document Scrum meeting minutes.

- **Issues/Obstacles:**

- None

Nguyễn Minh Khôi

- **Completed tasks:**

- None

- **To-do Tasks:**

- Conduct existing app survey (VietnamWorks).

- **Issues/Obstacles:**

- None

3. Actions & Summary

Performed by: Lưu Chí Hải | Reviewed by: Nguyễn Gia Quốc Uy | Edited by: Lưu Chí Hải

Actions:

- Create a messenger group for text chat and a discord group for voice meetings.
- Selected Notion as the primary task tracking tool.

Summary of the meeting:

- Project first meeting. The team assigned tasks for setting up the initial workspace environment and began researching and surveying similar existing systems in the market.

4. Task Screenshots

Performed by: Lưu Chí Hải | Reviewed by: Nguyễn Gia Quốc Uy | Edited by: Lưu Chí Hải

=====11/06, Sprint 2=====

Performed by: Lưu Chí Hải | Reviewed by: Nguyễn Gia Quốc Uy | Edited by: Lưu Chí Hải

- Nguyễn Gia Quốc Uy
- Nguyễn Quốc Thành
- Nguyễn Quốc Tuấn
- Lưu Chí Hải
- Nguyễn Minh Khôi

- None

Performed by: Lưu Chi Hải | Reviewed by: Nguyễn Gia Quốc Uy | Edited by: Lưu Chí Hải

- **Completed tasks:**
 - Create Task Tracker & Github Structure;
 - Write Team Contract & Proposal
- **To-do Tasks:**
 - Set up & Initialize Spec Kit
 - Learn Spec Kit & Save study log.

- **Issues/Obstacles:**

- None

Nguyễn Quốc Thành

- **Completed tasks:**

- Conduct existing app survey (LinkedIn).

- **To-do Tasks:**

- Vision Doc (Stakeholder & User Description)
- Learn Spec Kit & Save study log.

- **Issues/Obstacles:**

- None

Nguyễn Quốc Tuấn

- **Completed tasks:**

- Conduct existing app survey (TopCV).

- **To-do Tasks:**

- Vision Doc (Introduction & Positioning)
- Learn Spec Kit & Save study log.

- **Issues/Obstacles:**

- None

Lưu Chí Hải

- **Completed tasks:**

- PA1 meeting minutes

- **To-do Tasks:**

- PA2 1st meeting minutes, Project plan
- Learn Spec Kit & Save study log.

- **Issues/Obstacles:**

- None

Nguyễn Minh Khôi

- **Completed tasks:**

- Conduct existing app survey (VietnamWorks).

- **To-do Tasks:**

- Vision Doc (Product Overview)
- Learn Spec Kit & Save study log.

- **Issues/Obstacles:**

- None

3. Actions & Summary

Performed by: Lưu Chí Hải | Reviewed by: Nguyễn Gia Quốc Uy | Edited by: Lưu Chí Hải

Actions:

- Set up the GitHub repository with Spec Kit and generate the constitution.md file
- Require all team members to complete the Spec Kit training via <https://learn.microsoft.com/en-us/training/modules/spec-driven-development-github-spec-kit-greenfield-intro/> and record their study logs

Summary of the meeting:

- The team reviewed the completed tasks from Sprint 1, which included the initial GitHub repository setup, team contract, project proposal, and existing app surveys.
- The meeting focused on outlining the requirements and planning tasks for Project Assignment 2.
- Work for PA2 was successfully distributed: Uy is responsible for Spec Kit initialization, Hải is handling the Project Plan and meeting minutes, while Tuấn, Thành, and Khôi are dividing the respective sections of the Vision Document.
- The team agreed that every member must individually complete the Spec Kit training and maintain a study log as part of their assigned tasks.

4. Task Screenshots

Performed by: Lưu Chí Hải | Reviewed by: Nguyễn Gia Quốc Uy | Edited by: Lưu Chí Hải

The screenshot shows a Notion workspace titled 'SmartHire - Task Tracker'. It displays a table with task details, including assignees, status, creation dates, and due dates. The table is filtered to show tasks assigned to the user. At the bottom, a progress bar indicates 'COUNT 16' and 'COMPLETE 8/16'.

Task Overview	Assignee	Status	Creation	Start date	End date	Week	Team
Scrum Meetings Writer	Chí Hải Lưu	Done	May 31, 2026	06/01/2026	06/03/2026	3	Preview
Team Contract & Proposal	Nguyễn Gia Quốc Uy	Done	May 31, 2026	06/01/2026	06/06/2026	3	Project Manag
Thiết lập & Khởi tạo Spec Kit	Nguyễn Gia Quốc Uy	Not started	June 10, 2026	06/11/2026	06/16/2026	4	System Analy:
Vision Doc (Introduction & Positioning)	Tuấn	Not started	June 10, 2026	06/11/2026	06/16/2026	4	System Analy:
Vision Doc (Stakeholder & User Description)	Nguyễn Thành	In progress	June 10, 2026	06/11/2026	06/16/2026	4	System Analy:
Vision Doc (Product Overview)	NguyenMinhKhoi	In progress	June 10, 2026	06/11/2026	06/16/2026	4	System Analy:
Biên bản họp lần 1 PA2, Project Plan	Chí Hải Lưu	In progress	June 10, 2026	06/11/2026	06/16/2026	4	Project Manag
Học Spec Kit & Lưu nhật ký học	Nguyễn Gia Quốc Uy	Not started	June 10, 2026	06/11/2026	06/16/2026	4	Preview
Học Spec Kit & Lưu nhật ký học	Chí Hải Lưu	Done	June 10, 2026	06/11/2026	06/16/2026	4	Preview
Học Spec Kit & Lưu nhật ký học	Nguyễn Thành	Done	June 10, 2026	06/11/2026	06/16/2026	4	Preview
Học Spec Kit & Lưu nhật ký học	Tuấn	Not started	June 10, 2026	06/11/2026	06/16/2026	4	Preview
Học Spec Kit & Lưu nhật ký học	NguyenMinhKhoi	In progress	June 10, 2026	06/11/2026	06/16/2026	4	Preview

COUNT 16 COMPLETE 8/16