

=====31/05, Sprint 1=====

1. Attendance

Performed by: Lưu Chí Hải | Reviewed by: Nguyễn Gia Quốc Uy | Edited by: Lưu Chí Hải

Team members present:

- Nguyễn Gia Quốc Uy
- Nguyễn Quốc Thành
- Nguyễn Quốc Tuấn
- Lưu Chí Hải
- Nguyễn Minh Khôi

Team members absent:

- None
-

2. Status Reports

Performed by: Lưu Chí Hải | Reviewed by: Nguyễn Gia Quốc Uy | Edited by: Lưu Chí Hải

Nguyễn Gia Quốc Uy

- **Completed tasks:**
 - Created GitHub repository.
- **To-do Tasks:**
 - Create task tracker & GitHub structure
 - Write team's contract and proposal.
- **Issues/Obstacles:**
 - None

Nguyễn Quốc Thành

- **Completed tasks:**
 - None
- **To-do Tasks:**
 - Conduct existing app survey (LinkedIn).
- **Issues/Obstacles:**
 - None

Nguyễn Quốc Tuấn

- **Completed tasks:**
 - None
- **To-do Tasks:**
 - Conduct existing app survey (TopCV).

- **Issues/Obstacles:**

- None

Lưu Chí Hải

- **Completed tasks:**

- None

- **To-do Tasks:**

- Document Scrum meeting minutes.

- **Issues/Obstacles:**

- None

Nguyễn Minh Khôi

- **Completed tasks:**

- None

- **To-do Tasks:**

- Conduct existing app survey (VietnamWorks).

- **Issues/Obstacles:**

- None

3. Actions & Summary

Performed by: Lưu Chí Hải | Reviewed by: Nguyễn Gia Quốc Uy | Edited by: Lưu Chí Hải

Actions:

- Create a messenger group for text chat and a discord group for voice meetings.
- Selected Notion as the primary task tracking tool.

Summary of the meeting:

- Project first meeting. The team assigned tasks for setting up the initial workspace environment and began researching and surveying similar existing systems in the market.

4. Task Screenshots

Performed by: Lưu Chí Hải | Reviewed by: Nguyễn Gia Quốc Uy | Edited by: Lưu Chí Hải

SmartHire - Task Tracker

SmartHire - Group 9

By Status **All Tasks** Gantt My Tasks By Assignee By Project Name 2 more...

Task Overview	Assignee	Status	Creation...	Start da...	End date	# Week	Team
Create Task Tracker & Github Structure	Nguyễn Gia Quốc Uy	In progress	May 29, 2026	05/30/2026	05/31/2026	2	Project Manager
Existing App Survey (LinkedIn)	Nguyễn Thành	In progress	May 31, 2026	06/01/2026	06/03/2026	3	Preview
Existing App Survey (TopCV)	Tuấn	In progress	May 31, 2026	06/01/2026	06/03/2026	3	Preview
Existing App Survey (Vietnam Works)	Nguyễn Minh Khôi	Done	May 31, 2026	06/01/2026	06/03/2026	3	Preview
Scrum Meetings Writer	Chí Hải Lưu	In progress	May 31, 2026	06/01/2026	06/03/2026	3	Preview
Team Contract & Proposal	Nguyễn Gia Quốc Uy	Not started	May 31, 2026	06/01/2026	06/03/2026	3	Project Manager

+ New project

COUNT 6 COMPLETE 1/6

===== 11/06, Sprint 2 =====

1. Attendance

Performed by: Lưu Chí Hải | Reviewed by: Nguyễn Gia Quốc Uy | Edited by: Lưu Chí Hải

Team members present:

- Nguyễn Gia Quốc Uy
- Nguyễn Quốc Thành
- Nguyễn Quốc Tuấn
- Lưu Chí Hải
- Nguyễn Minh Khôi

Team members absent:

- None

2. Status Reports

Performed by: Lưu Chí Hải | Reviewed by: Nguyễn Gia Quốc Uy | Edited by: Lưu Chí Hải

Nguyễn Gia Quốc Uy

- **Completed tasks:**
 - Create Task Tracker & Github Structure;
 - Write Team Contract & Proposal
- **To-do Tasks:**
 - Set up & Initialize Spec Kit
 - Learn Spec Kit & Save study log.

- **Issues/Obstacles:**

- None

Nguyễn Quốc Thành

- **Completed tasks:**

- Conduct existing app survey (LinkedIn).

- **To-do Tasks:**

- Vision Doc (Stakeholder & User Description)
- Learn Spec Kit & Save study log.

- **Issues/Obstacles:**

- None

Nguyễn Quốc Tuấn

- **Completed tasks:**

- Conduct existing app survey (TopCV).

- **To-do Tasks:**

- Vision Doc (Introduction & Positioning)
- Learn Spec Kit & Save study log.

- **Issues/Obstacles:**

- None

Lưu Chí Hải

- **Completed tasks:**

- PA1 meeting minutes

- **To-do Tasks:**

- PA2 1st meeting minutes, Project plan
- Learn Spec Kit & Save study log.

- **Issues/Obstacles:**

- None

Nguyễn Minh Khôi

- **Completed tasks:**

- Conduct existing app survey (VietnamWorks).

- **To-do Tasks:**

- Vision Doc (Product Overview)
- Learn Spec Kit & Save study log.

- **Issues/Obstacles:**

- None

3. Actions & Summary

Performed by: Lưu Chí Hải | Reviewed by: Nguyễn Gia Quốc Uy | Edited by: Lưu Chí Hải

Actions:

- Set up the GitHub repository with Spec Kit and generate the constitution.md file
- Require all team members to complete the Spec Kit training via <https://learn.microsoft.com/en-us/training/modules/spec-driven-development-github-spec-kit-greenfield-intro/> and record their study logs

Summary of the meeting:

- The team reviewed the completed tasks from Sprint 1, which included the initial GitHub repository setup, team contract, project proposal, and existing app surveys.
- The meeting focused on outlining the requirements and planning tasks for Project Assignment 2.
- Work for PA2 was successfully distributed: Uy is responsible for Spec Kit initialization, Hải is handling the Project Plan and meeting minutes, while Tuấn, Thành, and Khôi are dividing the respective sections of the Vision Document.
- The team agreed that every member must individually complete the Spec Kit training and maintain a study log as part of their assigned tasks.

4. Task Screenshots

Performed by: Lưu Chí Hải | Reviewed by: Nguyễn Gia Quốc Uy | Edited by: Lưu Chí Hải

SmartHire - Task Tracker

Edited Jun 10

Share

You're a guest in Nguyễn Gia Quốc Uy. Get full access to Notion in your own workspace.

Set up workspace

Task Overview	Assignee	Status	Creation	Start date	End date	Week	Team
Scrum Meetings Writer	Chí Hải Lưu	Done	May 31, 2026	06/01/2026	06/03/2026	3	Preview
Team Contract & Proposal	Nguyễn Gia Quốc Uy	Done	May 31, 2026	06/01/2026	06/06/2026	3	Project Mana
Thiết lập & Khởi tạo Spec Kit	Nguyễn Gia Quốc Uy	Not started	June 10, 2026	06/11/2026	06/16/2026	4	System Analy:
Vision Doc (Introduction & Positioning)	Tuấn	Not started	June 10, 2026	06/11/2026	06/16/2026	4	System Analy:
Vision Doc (Stakeholder & User Description)	Nguyễn Thành	In progress	June 10, 2026	06/11/2026	06/16/2026	4	System Analy:
Vision Doc (Product Overview)	NguyenMinhKhoi	In progress	June 10, 2026	06/11/2026	06/16/2026	4	System Analy:
Biên bản họp lần 1 PA2, Project Plan	Chí Hải Lưu	In progress	June 10, 2026	06/11/2026	06/16/2026	4	Project Mana
Học Spec Kit & Lưu nhật ký học	Nguyễn Gia Quốc Uy	Not started	June 10, 2026	06/11/2026	06/16/2026	4	Preview
Học Spec Kit & Lưu nhật ký học	Chí Hải Lưu	Done	June 10, 2026	06/11/2026	06/16/2026	4	Preview
Học Spec Kit & Lưu nhật ký học	Nguyễn Thành	Done	June 10, 2026	06/11/2026	06/16/2026	4	Preview
Học Spec Kit & Lưu nhật ký học	Tuấn	Not started	June 10, 2026	06/11/2026	06/16/2026	4	Preview
Học Spec Kit & Lưu nhật ký học	NguyenMinhKhoi	In progress	June 10, 2026	06/11/2026	06/16/2026	4	Preview

COUNT 16

COMPLETE 8/16

?

=====25/06, Sprint 2=====

1. Attendance

Performed by: Lưu Chí Hải | Reviewed by: Nguyễn Gia Quốc Uy | Edited by: Lưu Chí Hải

Team members present:

- Nguyễn Gia Quốc Uy
- Nguyễn Quốc Thành

- Nguyễn Quốc Tuấn
- Lưu Chí Hải
- Nguyễn Minh Khôi

Team members absent:

- None
-

2. Status Reports

Performed by: Lưu Chí Hải | Reviewed by: Nguyễn Gia Quốc Uy | Edited by: Lưu Chí Hải

Nguyễn Gia Quốc Uy

- **Completed tasks:**
 - Set up & Initialize Spec Kit
 - Learn Spec Kit & Save study log.
- **To-do Tasks:**
 - Write the AI Usage Report following the given format.
 - Re-brief the feature groups in detail.
 - Translate the 12 product feature groups into English.
 - Complete constitution.md.
- **Issues/Obstacles:**
 - None

Nguyễn Quốc Thành

- **Completed tasks:**
 - Vision Doc (Stakeholder & User Description)
 - Learn Spec Kit & Save study log.
- **To-do Tasks:**
 - Review, comment, and provide feedback on the features that the group has chosen.
 - Write the AI Usage Report following the given format.
 - Draw a Mermaid diagram describing an important flow.
- **Issues/Obstacles:**
 - None

Nguyễn Quốc Tuấn

- **Completed tasks:**
 - Vision Doc (Introduction & Positioning)
 - Learn Spec Kit & Save study log.
- **To-do Tasks:**
 - Review, comment, and provide feedback on the features that the group has chosen.
 - Write the AI Usage Report following the given format.
 - Draw a Mermaid diagram describing an important flow.
- **Issues/Obstacles:**
 - None

Lưu Chí Hải

- **Completed tasks:**
 - PA2 1st meeting minutes, Project plan
 - Learn Spec Kit & Save study log.
- **To-do Tasks:**
 - Review, comment, and provide feedback on the features that the group has chosen.
 - Write the AI Usage Report following the given format.
 - PA2 2nd meeting minutes.
- **Issues/Obstacles:**
 - None

Nguyễn Minh Khôi

- **Completed tasks:**
 - Vision Doc (Product Overview)
 - Learn Spec Kit & Save study log.
 - **To-do Tasks:**
 - Review, comment, and provide feedback on the features that the group has chosen.
 - Write the AI Usage Report following the given format.
 - Write Vision Doc (Non-Functional Requirements).
 - **Issues/Obstacles:**
 - None
-

3. Actions & Summary

Performed by: Lưu Chí Hải | Reviewed by: Nguyễn Gia Quốc Uy | Edited by: Lưu Chí Hải

Actions:

- Each member writes their own AI Usage Report.
- Each member (except for Project Manager) gives feedback on the features.

Summary of the meeting:

- The team confirmed the completion of Spec Kit training, study logs, and initial PA2 tasks (Vision Doc, Project Plan, Spec Kit initialization).
 - All members are required to write their individual AI Usage Reports and provide feedback on the proposed product features.
 - Tasks: Uy will detail and translate feature groups, Thành and Tuấn will draw Mermaid diagrams, Khôi will write Non-Functional Requirements, and Hải will write the meeting minutes.
-

4. Task Screenshots

Performed by: Lưu Chí Hải | Reviewed by: Nguyễn Gia Quốc Uy | Edited by: Lưu Chí Hải

SmartHire - Task Tracker

Edited 8m ago

Share

You're a guest in Nguyễn Gia Quốc Uy. Get full access to Notion in your own workspace.

Set up workspace

Task Overview	Assignee	Status	Creation	Start date	End date	Week	Team
Review, nhận xét, đưa ý kiến các nhóm tính năng	C Chí Hải Lưu N NguyenMinhKhoi	Done	June 20, 2026	06/21/2026	06/23/2026	5	System An
Dịch 12 nhóm Product Features sang tiếng Anh	N Nguyễn Gia Quốc Uy	Done	June 24, 2026	06/25/2026	06/30/2026	6	System An
Hoàn thiện constitution.md, di chuyển vào đúng c	N Nguyễn Gia Quốc Uy	In progress	June 24, 2026	06/25/2026	06/30/2026	6	System An
Viết AI Usage Report theo Format	N Nguyễn Gia Quốc Uy	Done	June 24, 2026	06/25/2026	06/30/2026	6	Project Mai
Vẽ 1 sơ đồ Mermaid mô tả 1 luồng quan trọng	N Nguyễn Thành	Done	June 24, 2026	06/25/2026	06/30/2026	6	System An
Viết AI Usage Report theo Format	N Nguyễn Thành	In progress	June 24, 2026	06/25/2026	06/30/2026	6	Project Mai
Vẽ 1 sơ đồ Mermaid mô tả 1 luồng quan trọng	T Tuấn	Done	June 24, 2026	06/25/2026	06/30/2026	6	System An
Viết AI Usage Report theo Format	T Tuấn	Done	June 24, 2026	06/25/2026	06/30/2026	6	Project Mai
Vision Doc (Non-Functional Requireme OPEN	N NguyenMinhKhoi	Done	June 24, 2026	06/25/2026	06/30/2026	6	Project Mai
Viết AI Usage Report theo Format	N NguyenMinhKhoi	Done	June 24, 2026	06/25/2026	06/30/2026	6	Project Mai
Hoàn thiện báo cáo tuần + biên bản họp theo form	C Chí Hải Lưu	In progress	June 24, 2026	06/25/2026	06/30/2026	6	Project Mai
Viết AI Usage Report theo Format	C Chí Hải Lưu	In progress	June 24, 2026	06/25/2026	06/30/2026	6	Project Mai

COUNT 30

COMPLETE 26/30

?