

=====19/07, Sprint 3=====

1. Attendance

Performed by: Lưu Chí Hải | Reviewed by: Nguyễn Gia Quốc Uy | Edited by: Lưu Chí Hải

Team members present:

- Nguyễn Gia Quốc Uy
- Nguyễn Quốc Thành
- Ngô Quốc Tuấn
- Lưu Chí Hải
- Nguyễn Minh Khôi

Team members absent:

- None
-

2. Status Reports

Performed by: Lưu Chí Hải | Reviewed by: Nguyễn Gia Quốc Uy | Edited by: Lưu Chí Hải

Nguyễn Gia Quốc Uy

- **Completed tasks:**
 - Write the AI Usage Report following the given format.
 - Re-brief the feature groups in detail.
 - Translate the 12 product feature groups into English.
 - Complete constitution.md.
- **To-do Tasks:**
 - Update the Vision Document.
 - Complete Diagram 1 & 2 for full operation.
 - Consolidate final outputs and ensure data consistency.
 - Write the AI Usage Report following the required format.
- **Issues/Obstacles:**
 - None

Nguyễn Quốc Thành

- **Completed tasks:**
 - Review, comment, and provide feedback on the features that the group has chosen.
 - Write the AI Usage Report following the given format.
 - Draw a Mermaid diagram describing an important flow.
- **To-do Tasks:**
 - Deploy a functional group with Spec-Kit.
 - Write the AI Usage Report following the required format.
- **Issues/Obstacles:**

- None

Ngô Quốc Tuấn

- **Completed tasks:**
 - Review, comment, and provide feedback on the features that the group has chosen.
 - Write the AI Usage Report following the given format.
 - Draw a Mermaid diagram describing an important flow.
- **To-do Tasks:**
 - Execute back-up task via Spec-Kit.
 - Complete Diagram 3 for full operation.
 - Write the AI Usage Report following the required format.
- **Issues/Obstacles:**
 - None

Lưu Chí Hải

- **Completed tasks:**
 - Review, comment, and provide feedback on the features that the group has chosen.
 - Write the AI Usage Report following the given format.
 - PA2 2nd meeting minutes.
- **To-do Tasks:**
 - Complete Diagram 5 for full operation.
 - Update the Project Plan
 - Write PA3 meeting minutes.
 - Write the AI Usage Report following the required format.
- **Issues/Obstacles:**
 - None

Nguyễn Minh Khôi

- **Completed tasks:**
 - Review, comment, and provide feedback on the features that the group has chosen.
 - Write the AI Usage Report following the given format.
 - Write Vision Doc (Non-Functional Requirements).
- **To-do Tasks:**
 - Complete Diagram 4 for full operation.
 - Write the AI Usage Report following the required format.
- **Issues/Obstacles:**
 - None

3. Actions & Summary

Performed by: Lưu Chí Hải | Reviewed by: Nguyễn Gia Quốc Uy | Edited by: Lưu Chí Hải

Actions:

- **Uy:** Update the Vision Document based on lecturer's reviews in PA2 and consolidate all final outputs from team members to ensure data consistency.
- **Thành & Tuấn:** Execute the full-stack implementation of the chosen functional group using Spec-Kit, with Thành leading the deployment and Tuấn serving as the backup.
- **Uy, Tuấn, Khôi, Hải:** Complete the assigned Use Case Diagrams (1, 2, 3, 4, and 5) for full operation, including their respective specifications and prototypes.
- **Hải:** Update the Project Plan with the latest sprint details and lecturer's reviews in PA2 and finalize the PA3 meeting minutes.
- **All Members:** Continuously log AI tool interactions and complete the AI Usage Report following the required format.

Summary of the meeting:

- The team successfully reviewed the completion of initial PA3 preparation tasks, including feature reviews and the establishment of the project constitution.
- There are currently no reported issues or obstacles, indicating that the sprint is progressing smoothly on schedule.
- The primary focus for the remainder of the sprint has been clearly divided into three main streams:
 1. System modeling (Diagrams 1-5 distributed among Uy, Tuấn, Khôi, and Hải).
 2. End-to-end coding implementation via Spec-Kit (assigned to Thành and Tuấn).
 3. Project documentation updates (Vision Document by Uy, Project Plan by Hải).

4. Task Screenshots

Performed by: Lưu Chí Hải | Reviewed by: Nguyễn Gia Quốc Uy | Edited by: Lưu Chí Hải

SmartHire - Task Tracker

Edited Jul 20

Share

Aa Task Overview	Assignee	Not started	Creation	Start date	End date	
Sửa Vision Document	Nguyễn Gia Quốc Uy	Not started	July 19, 2026	07/20/2026	07/25/2026	Previous
Diagram 1 + 2 (Full operation)	Nguyễn Gia Quốc Uy	In progress	July 19, 2026	07/20/2026	07/23/2026	Frontend
Tổng hợp final, đồng nhất dữ liệu	Nguyễn Gia Quốc Uy	Not started	July 19, 2026	07/24/2026	07/25/2026	System
Viết AI Usage Report theo Format	Nguyễn Gia Quốc Uy	Not started	July 19, 2026	07/20/2026	07/25/2026	Project
Triển khai 1 group functional bằng Spec	Nguyễn Thành	Done	July 19, 2026	07/20/2026	07/24/2026	Frontend
Viết AI Usage Report theo Format	Nguyễn Thành	Done	July 19, 2026	07/20/2026	07/25/2026	Project
Diagram 3 (Full operation)	Tuấn	Not started	July 19, 2026	07/20/2026	07/23/2026	Frontend
Back-up task Spec-Kit	Tuấn	Not started	July 19, 2026	07/20/2026	07/24/2026	Frontend
Viết AI Usage Report theo Format	Tuấn	Not started	July 19, 2026	07/20/2026	07/25/2026	Project
Diagram 4 (Full operation)	NguyenMinhKhoi	In progress	July 19, 2026	07/20/2026	07/23/2026	Frontend
Viết AI Usage Report theo Format	NguyenMinhKhoi	In progress	July 19, 2026	07/20/2026	07/25/2026	Project
Diagram 5 (Full operation)	Chí Hải Lưu	Done	July 19, 2026	07/20/2026	07/23/2026	Frontend
Viết AI Usage Report theo Format	Chí Hải Lưu	Not started	July 19, 2026	07/20/2026	07/25/2026	Project
Sửa Project Plan	Chí Hải Lưu	In progress	July 19, 2026	07/20/2026	07/24/2026	Project